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STATE OF NORTH CAROLINA 

DEPARTMENT OF TRANSPORTATION 

HIGHWAY DIVISION 5 

 

PROPOSAL 
 

DATE AND TIME OF BID OPENING: July 27, 2016 AT 2:00 p.m. 

 

CONTRACT ID: DE00161 

 

WBS ELEMENT NO.:  46485.3.1 

 

FEDERAL AID NO.:  N/A 

 

COUNTY:  Wake County 

 

TIP NO.:  N/A 

 

MILES:  0.0 

 

ROUTE NO.:  US 70 (Glenwood Avenue) 

 

LOCATION:  Bridges #84 and #91 over Crabtree Creek 

 

TYPE OF WORK: Bridge Rehabilitation 

 

 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE 

OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 

NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 

BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE 

THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY 

THE LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE 

LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 

CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 

GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 

BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 

COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 

LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 
 

THIS IS A STRUCTURES PROJECT.    BID BOND IS REQUIRED. 

 

 

NAME OF BIDDER 

 

 

 

ADDRESS OF BIDDER 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DE00161 IN WAKE COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DE00161; has 

carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, 

the proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the 

necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 

received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 

of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 

complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s) 

specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or 

lump sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. DE00161 in Wake County, for the unit or lump 

sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 

prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 

become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made 

a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done 

in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 

direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or 

portion of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in 

the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   

 

 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 

Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages 

in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the 

Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of 

award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 

BEFORE PREPARING AND SUBMITTING YOUR BID. 
 

All bids shall be prepared and submitted in accordance with the following requirements.  Failure to 

comply with any requirement may cause the bid to be considered irregular and may be grounds for 

rejection of the bid. 
 

TRADITIONAL PAPER BIDS: 

1. Download the entire proposal from the Connect NCDOT website and return the entire proposal with your 

bid.   

2. All entries on the itemized proposal sheet (bid form) shall be written in ink or typed. 

3. The Bidder shall submit a unit price for every item on the itemized proposal sheet.  The unit prices for the 

various contract items shall be written in figures.  Unit prices shall be rounded off by the Bidder to contain 

no more than FOUR decimal places. 

4. An amount bid shall be entered on the itemized proposal sheet for every item.  The amount bid for each 

item shall be determined by multiplying each unit bid by the quantity for that item, and shall be written in 

figures in the "Amount" column of the form. 

5. The total amount bid shall be written in figures in the proper place on the bid form.  The total amount bid 

shall be determined by adding the amounts bid for each item. 

6. Changes to any entry shall be made by marking through the entry in ink and making the correct entry 

adjacent thereto in ink.  A representative of the Bidder shall initial the change in ink.  Do not use 

correction fluid, correction tape or similar product to make corrections. 

7. The bid shall be properly executed on the included Execution of Bid – Non-collusion Affidavit, 

Debarment Certification and Gift Ban Certification form.  All bids shall show the following 

information: 

 a. Name of corporation, partnership, limited liability company, joint venture, individual or firm, 

 submitting bid.   

  Corporations that have a corporate seal should include it on the bid. 

 b. Name of individual or representative submitting bid and position or title held on behalf of the  bidder. 

 c. Name, signature, and position or title of witness. 

 d. Completed attestation by Notary Public 

 Note:  Signer, Witness and Notary Public must be different individuals. 
8. The bid shall not contain any unauthorized additions, deletions, or conditional bids. 

9. The Bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a 

contract pursuant to an award. 

10. THE PROPOSAL WITH THE ITEMIZED PROPOSAL SHEET ATTACHED SHALL BE 

PLACED IN A SEALED ENVELOPE AND SHALL BE DELIVERED TO AND RECEIVED IN 

THE NCDOT DIVISION 5 OFFICE, LOCATED AT, 2612 N. Duke Street, BY 2:00 PM ON, 

Wednesday, July 27, 2016. 

11. The sealed bid must display the following statement on the front of the sealed envelope: 

  

QUOTATION FOR DE00161– BRIDGES #84 AND #91 OVER CRABTREE CREEK, TO BE 

OPENED AT 2:00 PM ON, WEDNESDAY, JULY 27, 2016.  

 

12. If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope 

shall be addressed as follows: 

N. C. DEPARTMENT OF TRANSPORTATION 

ATTN: Michael J. Kneis, PE 

2612 N. Duke Street 

Durham, NC  27704 
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OPTIONAL COMPUTER BID PREPARATION: 

 1.   Expedite software necessary for electronic bid preparation may be downloaded from the Connect NCDOT 

website at: https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx 

  

https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 
 

ELECTRONIC BIDDING (Division Contracts): 
(05-13-16) 102 SPI 1 G24 

 

The bidder has the option to prepare and submit bids by one of three methods; electronically 

using the on-line system Bid Express®, electronic bid preparation with manual delivery, or 

traditional paper bid.  All bids shall be prepared and submitted in accordance with the following 

requirements.  Failure to comply with any requirement may cause the bid to be considered 

irregular and may be grounds for rejection of the bid. 

 

(A) Electronic On-Line Bids thru Bid Express® 

 

For preparing and submitting the bid electronically using the on-line system Bid Express®, refer 

to Article 102-8(B) of the 2012 Standard Specifications 

 

In accordance with Article 102-9 of the 2012 Standard Specifications, to bid electronically, a 

fully executed Non-Collusion Affidavit, Debarment Certification and Gift Ban Certification shall 

be on file in the Contractual Services Office before submitting the bid.  Failure to have this on 

file before submitting the bid will cause the bid to be non-responsive.  

 

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 

Signature from Bid Express® for Division Contracts. 

 

(B) Electronic Bid Preparation with Manual Delivery 

 

For electronic bid preparation with manual delivery, the bidder shall download the Expedite 

program from the NCDOT “Project Letting” website and download the appropriate .ebs 

electronic file of line items and quantities unique to each project from the Division Office’s 

website.  

 

The only entries into the program which will be permitted by the bidder are the applicable unit or 

lump sum prices for those items which must be bid in order to provide a complete bid for the 

project, and any MBE/WBE or DBE participation in the appropriate section of the Expedite 

program. The computer generated itemized proposal sheets shall be printed and signed by a duly 

authorized representative in accordance with Subarticle 102-8(A)(8) of the 2012 Standard 

Specifications.  The computer generated itemized proposal sheets (.ebs bid file) shall also be 

copied to an external device (i.e. compact disk (CD), USB flash drive) furnished by the bidder 

and shall be submitted to the Department with the bid. This set of itemized proposal sheets, 

MBE/WBE or DBE information, external device and the correct proposal, will constitute the bid 

and shall be delivered to the contracting Division Office or location specified in the 

INSTRUCTIONS TO BIDDERS.  If the bidder submits their bid on computer generated 

itemized proposal sheets, bid prices shall not be written on the itemized proposal sheets bound in 

the proposal.   
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In the case of discrepancy between the unit or lump sum prices submitted on the itemized 

proposal sheets and those contained on the CD furnished by the bidder, the unit or lump sum 

prices submitted on the printed and signed itemized proposal sheets shall prevail.  Changes to 

any entry on the computer generated itemized proposal sheets shall be made in accordance with 

the requirements of the INSTRUCTIONS TO BIDDERS.   

 

(C) Traditional Paper Bids 

 

Bids may also be submitted by paper means per the INSTRUCTIONS TO BIDDERS.   

 

MANDATORY PRE-BID CONFERENCE (Prequalifying To Bid): 
(7-18-06) (Rev. 3-25-13) SPI 1-14 

 

In order for all prospective bidders to have an extensive knowledge of the project, all prospective 

bidders shall attend a mandatory pre-bid conference at 2:00 p.m. on Monday, July 18, 2016 at 

the Division Engineer’s Office, 2612 N Duke Street Durham N.C. 27704. 

 

The pre-bid conference will include a thorough discussion of the plans, contract pay items, 

special provisions, etc. 

 

Only bidders who have attended and properly registered at the above scheduled pre-bid 

conference and who have met all other prequalification requirements will be considered 

prequalified to bid on this project.  A bid received from a bidder who has not attended and 

properly registered at the above scheduled pre-bid conference will not be accepted and 

considered for award. 

 

Attendance at the pre-bid conference will not meet the requirements of proper registration unless 

the individual attending has registered at the pre-bid conference in accordance with the 

following: 

 

(A) The individual has signed his name on the official roster no later than thirty (30) minutes 

after the above noted time for the beginning of the conference. 

 

(B) The individual has written in the name and address of the company he or she represents. 

 

(C) Only one company has been shown as being represented by the individual attending. 

 

(D) The individual attending is an officer or permanent employee of the company they are 

representing. 

 

Attendance at any prior pre-bid conference will not meet the requirement of this provision. 
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CONTRACT TIME AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A 

 

The date of availability for this contract is August 29, 1016. 

 

The completion date for this contract is October 28, 2016. 

 

Except where otherwise provided by the contract, observation periods required by the contract will not be 

a part of the work to be completed by the completion date and/or intermediate contract times stated in the 

contract.  The acceptable completion of the observation periods that extend beyond the final completion 

date shall be a part of the work covered by the performance and payment bonds. 

 

The liquidated damages for this contract are Seven Hundred Fifty Dollars ($ 750.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on ALL ROADS during the following time 

restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

MONDAY THRU THURSDAY 6:00 AM – 8:00 PM 

FRIDAY 6:00 AM – 10:00 PM 

SATURDAY 8:00 AM – 10:00 PM 

SUNDAY 9:00 AM – 8:00 PM 

 

In addition, the Contractor shall not close or narrow a lane of traffic on ALL ROADS, detain 

and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other 

time when traffic is unusually heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by 

the Engineer. 

 

2. For Easter, between the hours of 6:00 AM Thursday and 8:00 PM Monday. 

 

3. For Memorial Day, between the hours of 6:00 AM Friday and 8:00 PM Tuesday. 

 

4. For Independence Day, between the hours of 6:00 AM the day before Independence 

Day and 8:00 PM the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the 

hours of 6:00 AM the Thursday before Independence Day and 8:00 PM the Tuesday 

after Independence Day. 
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5. For Labor Day, between the hours of 6:00 AM Friday and 8:00 PM Tuesday. 

 

6. For Thanksgiving Day, Christmas and New Year’s, between the hours of 6:00 AM 

November 15
th

 to 8:00 PM January 2
nd

.  If New Year’s Day is on a Friday, Saturday, 

Sunday or Monday then until 8:00 PM the following Tuesday after New Year’s Day.  

 

 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 

lane closures will not be required during these periods, unless otherwise directed by the 

Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor 

begins to install all traffic control devices for lane closures according to the time restrictions 

listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is 

required to complete the removal of all traffic control devices for lane closures according to the 

time restrictions stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages are One Thousand Dollars ($ 1,000.00) per quarter hour. 

 

MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2012 Standard Specifications): 

 

Line # Description 

24 Generic Structure Item (Latex Modified Concrete Overlay - VES) 

29 Generic Structure Item (Placing & Finishing of Latex Modified 

Concrete Overlay – VES) 

 

SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2012 Standard Specifications). 

 

Line # Description 

15 Long-Life Pavement Markings 

17 Permanent Pavement Markers 
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FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 1.5868 per gallon.  Where any of the following are 

included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor 

Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 5-19-15) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds 

Termination of Contracts included elsewhere in this proposal.  The Department of Transportation's 

schedule of estimated completion progress for this project as required by that Standard Special Provision 

is as follows: 

 

2017 (7/01/16 - 6/30/17) 100 % of Total Amount Bid 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the 

2012 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's progress 

schedule over the progress as shown above shall be subject to the approval of the Engineer. 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 

(DIVISIONS): 
(10-16-07)(Rev. 4-19-16) 102-15(J) SP1 G67 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 

policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 

part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used 

to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 

meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 

replacement for a previously committed MBE or WBE firm. 

 

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not 

greater than the advertised contract goals for each. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 

Contractor's approved, committed MBE and WBE participation along with a listing of the committed 

MBE and WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in 

which the materials or supplies required for the performance of the contract are bought, kept in stock, and 

regularly sold to the public in the usual course of business.  A regular dealer engages in, as its principal 

business and in its own name, the purchase and sale or lease of the products in question.  A regular dealer 

in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in 

stock, if it owns and operates distribution equipment for the products.  Brokers and packagers are not 

regarded as manufacturers or regular dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive 

services and information to applicants for MBE/WBE certification.  The MBE/WBE program follows the 

same regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 

CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 
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WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE 

and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.  

http://www.ncdot.org/doh/forms/files/DBE-IS.xls 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Repl

acement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20For

m%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as 

a written joint check agreement among the parties providing full and prompt disclosure of the expected 

use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%

20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

MBE/WBE for the amount listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Su

bcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a 

project that will meet this MBE and WBE goals.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-

WBE%20Subcontractors%20(State).docx 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 

areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 

packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Com

parison%20Example.xls 

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
http://www.ncdot.org/doh/forms/files/DBE-IS.xls
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MBE and WBE Goal 

 

The following goals for participation by Minority Business Enterprises and Women Business Enterprises 

are established for this contract: 

 

(A) Minority Business Enterprises 0 % 

 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that MBEs participate in at least the percent of the contract as 

set forth above as the MBE goal. 

 

(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs 

during the performance of the contract.  Any MBE participation obtained shall be 

reported to the Department. 

 

(B) Women Business Enterprises 0 % 

 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that WBEs participate in at least the percent of the contract as 

set forth above as the WBE goal. 

 

(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs 

during the performance of the contract.  Any WBE participation obtained shall be 

reported to the Department. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that are 

certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the Directory 

as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively.  The Directory 

can be found at the following link.  https://partner.ncdot.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 

capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during 

the life of the contract.  Only those identified to meet the MBE goal and the WBE goal will be considered 

committed, even though the listing shall include both committed MBE/WBE subcontractors and 

additional MBE/WBE subcontractors.  Any additional MBE/WBE subcontractor participation submitted 

at the time of bid will be used toward overall race-neutral goals.  Only those firms with current MBE and 

WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal of 

MBE and WBE participation.  The Contractor shall indicate the following required information: 

 

(A) If either the MBE or WBE goal is more than zero, 

 

(1) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE 

participation, including the names and addresses on Listing of MBE and 

WBE Subcontractors contained elsewhere in the contract documents in order for the bid 
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to be considered responsive.  Bidders shall indicate the total dollar value of the MBE and 

WBE participation for the contract. 

 

(2) If bidders have no MBE or WBE participation, they shall indicate this on the Listing of 

MBE and WBE Subcontractors by entering the word “None” or the number “0.”  This 

form shall be completed in its entirety.  Blank forms will not be deemed to represent 

zero participation.  Bids submitted that do not have MBE and WBE participation 

indicated on the appropriate form will not be read publicly during the opening of bids.  

The Department will not consider these bids for award and the proposal will be rejected. 

 

(3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the time of 

bid by checking the Directory of Transportation Firms.  If the firm is not certified at the 

time of the bid-letting, that MBE’s or WBE’s participation will not count towards 

achieving the corresponding goal. 

 

(B) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE Subcontractors 

are not required for the zero goal, however any MBE or WBE participation that is achieved 

during the project shall be reported in accordance with requirements contained elsewhere in the 

special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is 

responsible for meeting the goals or making good faith efforts to meet the goals, just like any other 

bidder.  In most cases, a MBE or WBE bidder on a contract will meet one of the goals by virtue of the 

work it performs on the contract with its own forces.  However, all the work that is performed by the 

MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal.  The 

MBE or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to 

receive credit toward the goals. 

 

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE bidder 

puts in a bid where they will perform 40% of the contract work and have a WBE subcontractor which will 

perform another 5% of the work.  Together the two WBE firms submit on the Listing of MBE and WBE 

Subcontractors a value of 45% of the contract which fulfills the WBE goal.  The 8% MBE goal shall be 

obtained through MBE participation with MBE certified subcontractors or documented through a good 

faith effort.  It should be noted that you cannot combine the two goals to meet an overall value.  The two 

goals shall remain separate. 

 

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 

Subcontractors just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE 

and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.  

This documentation shall be submitted on the Department’s form titled Letter of Intent. 

 

The documentation shall be received in the office of the Engineer no later than 12:00 noon of the sixth 

calendar day following opening of bids, unless the sixth day falls on Saturday, Sunday or an official state 

holiday.  In that situation, it is due in the office of the Engineer no later than 12:00 noon on the next 

official state business day. 
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If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward 

the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), the 

MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the lack of this 

participation drops the commitment below either the MBE or WBE goal, the Contractor shall submit 

evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer  no later than 

12:00 noon of the eighth calendar day following opening of bids, unless the eighth day falls on Saturday, 

Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 

12:00 noon on the next official state business day. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest responsive 

bidder shall submit to the Department documentation of adequate good faith efforts made to reach that 

specific goal(s). 

 

One complete set and nine copies of this information shall be received in the office of the Engineer no 

later than 12:00 noon of the sixth calendar day following opening of bids, unless the sixth day falls on 

Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no 

later than 12:00 noon on the next official state business day. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 

submit a representative letter along with a distribution list of the firms that were solicited.  Documentation 

of MBE/WBE quotations shall be a part of the good faith effort submittal.  This documentation may 

include written subcontractor quotations, telephone log notations of verbal quotations, or other types of 

quotation documentation. 

 

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the 

goal which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain 

sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and 

aggressively sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith 

efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 

has made.  Listed below are examples of the types of actions a bidder will take in making a good faith 

effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a 

mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the NCDOT 

Directory of Transportation Firms) the interest of all certified MBEs/WBEs who have the 

capability to perform the work of the contract.  The bidder must solicit this interest within at least 

10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  Solicitation 

shall provide the opportunity to MBEs/WBEs within the Division and surrounding Divisions 

where the project is located.  The bidder must determine with certainty if the MBEs/WBEs are 

interested by taking appropriate steps to follow up initial solicitations. 
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(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units to 

facilitate MBE/WBE participation, even when the prime contractor might otherwise 

prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the contract 

MBE/WBE goals when the work to be sublet includes potential for MBE/WBE 

participation (2
nd

 and 3
rd

 tier subcontractors). 

 

(C) Providing interested MBEs/WBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  

 

responsibility to make a portion of the work available to MBE/WBE subcontractors and 

suppliers and to select those portions of the work or material needs consistent with the 

available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE 

participation.  Evidence of such negotiation includes the names, addresses, and telephone 

numbers of MBEs/WBEs that were considered; a description of the information provided 

regarding the plans and specifications for the work selected for subcontracting; and 

evidence as to why additional agreements could not be reached for MBEs/WBEs 

to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and would take 

a firm’s price and capabilities as well as contract goals into consideration.  However, the 

fact that there may be some additional costs involved in finding and using MBEs/WBEs 

is not in itself sufficient reason for a bidder’s failure to meet the contract MBE or WBE 

goals, as long as such costs are reasonable.  Also, the ability or desire of a prime 

contractor to perform the work of a contract with its own organization does not relieve 

the bidder of the responsibility to make good faith efforts.  Bidding contractors are not, 

however, required to accept higher quotes from MBEs/WBEs if the price difference is 

excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in 

specific groups, organizations, or associates and political or social affiliations (for example, union 

vs. non-union employee status) are not legitimate causes for the rejection or non-solicitation of 

bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 
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assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid 

opening NCDOT’s Business Development Manager in the Business Opportunity and Work Force 

Development Unit to give notification of the bidder’s inability to get MBE or WBE quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable 

good faith efforts to meet the MBE and WBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the 

MBE and WBE goals. 

 

(2) The bidders’ past performance in meeting the MBE and WBE goals. 

(3) The performance of other bidders in meeting the MBE and WBE goals.  For example, 

when the apparent successful bidder fails to meet the goals, but others meet it, you may 

reasonably raise the question of whether, with additional reasonable efforts the apparent 

successful bidder could have met the goals.  If the apparent successful bidder fails to 

meet the MBE and WBE goals, but meets or exceeds the average MBE and 

WBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder having 

made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, the Department 

reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 

Department that the MBE and WBE goals can be met or that an adequate good faith effort has been made 

to meet the MBE and WBE goals. 

 

Non-Good Faith Appeal 
 

The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may 

appeal a determination of non-good faith made by the Goal Compliance Committee.  If a contractor 

wishes to appeal the determination made by the Committee, they shall provide written notification to the 

Engineer.  The appeal shall be made within 2 business days of notification of the determination of non-

good faith. 

 

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 

contract goal requirements.  The total dollar value of participation by a committed MBE/WBE 

will be based upon the value of work actually performed by the MBE/WBE and the actual 

payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 

services or purchases that involves the use of a joint check.  Notification shall be through 

submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in 

accordance with the Department's Joint Check Procedures. 
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(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 

may be counted toward the MBE contract goal requirement.  The same holds for work that a 

WBE subcontracts to another WBE firm.  Work that a MBE subcontracts to a non-MBE firm 

does not count toward the MBE contract goal requirement.  Again, the same holds true for the 

work that a WBE subcontracts to a non-WBE firm.  If a MBE or WBE contractor or 

subcontractor subcontracts a significantly greater portion of the work of the contract than would 

be expected on the basis of standard industry practices, it shall be presumed that the MBE or 

WBE is not performing a commercially useful function.  The MBE/WBE may present evidence 

to rebut this presumption to the Department.  The Department's decision on the rebuttal of this 

presumption may be subject to review by the Office of Inspector General, NCDOT. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count 

toward its contract goal requirement a portion of the total value of participation with the MBE or 

WBE in the joint venture, that portion of the total dollar value being a distinct clearly defined 

portion of work that the MBE or WBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for 

materials and supplies required to complete the contract and obtained from a MBE or WBE 

regular dealer and 100 percent of such expenditures from a MBE or WBE manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE or WBE requirement the following expenditures to 

MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds 

or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site (but 

not the cost of the materials and supplies themselves), provided the fees are determined to 

be reasonable and not excessive as compared with fees customarily allowed for similar 

services. 
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Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 

WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for execution of the 

work of the contract and is carrying out its responsibilities by actually performing, managing, and 

supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall 

also be responsible with respect to materials and supplies used on the contract, for negotiating 

price, determining quality and quantity, ordering the material and installing (where applicable) 

and paying for the material itself.  To determine whether a MBE/WBE is performing 

a commercially useful function, the Department will evaluate the amount of work subcontracted, 

industry practices, whether the amount the firm is to be paid under the contract is commensurate 

with the work it is actually performing and the MBE/WBE credit claimed for its performance of 

the work, and any other relevant factors. 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 

a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not 

be a contrived arrangement for the purpose of meeting the MBE or WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 

employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may 

subcontract the work to another WBE firm, including an owner-operator who is certified 

as a WBE.  When this occurs, the MBE or WBE who subcontracts work receives credit 

for the total value of the transportation services the subcontracted MBE or WBE provides 

on the contract.  It should be noted that every effort shall be made by MBE and WBE 

contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 

WBEs), in order to fulfill the goal requirement.  This, however, may not always be 

possible due to the limitation of firms in the area.  If the MBE or WBE firm shows a good 

faith effort has been made to reach out to similarly certified transportation service 

providers and there is no interest or availability, and they can get assistance from other 

certified providers, the Engineer will not hold the prime liable for meeting the goal. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 

entitled to credit for the total value of transportation services provided by the non-

MBE/WBE subcontractor not to exceed the value of transportation services provided by 

MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 
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subcontractors receives credit only for the fee or commission it receives as a result of the 

subcontract arrangement.  The value of services performed under subcontract agreements 

between the MBE/WBE and the Contractor will not count towards the MBE/WBE 

contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 

control over the truck.  This requirement does not preclude the leased truck from working 

for others during the term of the lease with the consent of the MBE/WBE, so long as the 

lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of 

lease may count toward the MBE/WBE’s credit as long as the driver is under the 

MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it is not 

identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE 

or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the 

MBE/WBE for convenience.  This includes, but is not limited to, instances in which the Contractor seeks 

to perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-

MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  A MBE/WBE may 

only be terminated after receiving the Engineer’s written approval based upon a finding of good cause for 

the termination.  The prime contractor must give the MBE/WBE firm five (5) calendar days to respond to 

the prime contractor’s notice of termination and advise the prime contractor and the Department of the 

reasons, if any, why the firm objects to the proposed termination of its subcontract and why the 

Department should not approve the action. 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for 

approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, the 

Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE is terminated for good cause as stated above, an additional MBE that 

was submitted at the time of bid may be used to fulfill the MBE commitment.  The same holds 

true if a committed WBE is terminated for good cause, an additional WBE that was submitted at 

the time of bid may be used to fulfill the WBE goal.  A good faith effort will only be required for 

removing a committed MBE/WBE if there were no additional MBEs/WBEs submitted at the time 

of bid to cover the same amount of work as the MBE/WBE that was terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of work as 

the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps 

taken.  Such documentation shall include, but not be limited to, the following: 

 



DE00161   22 Wake County 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in contracting 

the work defaulted by the previous MBE/WBE or in subcontracting other items of work 

in the contract. 

 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the plans 

and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the Department 

will not require the Contractor to solicit replacement MBE/WBE participation equal to 

the remaining work to be performed by the decertified firm.  The participation equal to 

the remaining work performed by the decertified firm will count toward the contract goal 

requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall 

take all necessary and reasonable steps to replace the MBE/WBE subcontractor with 

another similarly certified MBE/WBE subcontractor to perform at least the same amount 

of work to meet the MBE/WBE goal requirement.  If a MBE/WBE firm is not found to 

do the same amount of work, a good faith effort must be submitted to NCDOT (see A 

herein for required documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be performed by 

a committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 

Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 

Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 

MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact on 

the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 

approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, and a 

portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 

shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 

 



DE00161   23 Wake County 

When the Contractor requests changes in the work that result in the reduction or elimination of work that 

the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 

participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 

MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 

agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit a 

proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for use, their 

certification type(s), the number of trucks owned by the firm, as well as the individual truck identification 

numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish the 

Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% or 100%) 

of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier 

subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of the 

following month.  Failure to submit this information accordingly may result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other 

entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all 

monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified may 

result in the disqualification of that contractor and any affiliate companies from further bidding until the 

required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from being approved for 

further work on future projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value 

of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 
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The Contractor shall report the accounting of payments through the Department’s DBE Payment Tracking 

System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2012 Standard Specifications may be cause to disqualify the Contractor. 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 A 
 

There is no subsurface information available on this project.  The Contractor shall make his own 

investigation of subsurface conditions. 

 

LOCATING EXISTING UNDERGROUND UTILITIES: 
(3-20-12) 105 SP1 G115 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 

 

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide a 

specific written description of the location in the locate request. 

 

RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES: 
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118 

 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and NCGS 136-28.8, it 

is the objective of the Department to aid in the reduction of materials that become a part of our solid 

waste stream, to divert materials from landfills, to find ways to recycle and reuse materials, to consider 

and minimize, where economically feasible, the environmental impacts associated with agency land use 

and acquisition, construction, maintenance and facility management for the benefit of the Citizens of 

North Carolina. 

 

To achieve the mission of reducing environmental impacts across the state, the Department is committed 

to supporting the efforts to initiate, develop and use products and construction methods that incorporate 

the use of recycled, solid waste products and environmentally sustainable practices in accordance with 

Article 104-13 of the Standard Specifications. 

 

Report the quantities of reused or recycled materials either incorporated in the project or diverted from 

landfills and any practice that minimizes the environmental impact on the project annually on the Project 

Construction Reuse and Recycling Reporting Form.  The Project Construction Reuse and Recycling 

Reporting Form and a location tool for local recycling facilities are available at: 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx. 

 

Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to 

valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact the State 

Value Management Engineer at 919-707-4810. 

 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
mailto:valuemanagementunit@ncdot.gov
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DOMESTIC STEEL: 
(4-16-13) 106 SP1 G120 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the following: 

 

All steel and iron products that are permanently incorporated into this project shall be produced in the 

United States except minimal amounts of foreign steel and iron products may be used provided the 

combined material cost of the items involved does not exceed 0.1% of the total amount bid for the entire 

project or $2,500, whichever is greater.  If invoices showing the cost of the material are not provided, the 

amount of the bid item involving the foreign material will be used for calculations.  This minimal amount 

of foreign produced steel and iron products permitted for use is not applicable to high strength fasteners.  

Domestically produced high strength fasteners are required. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be performed in the 

United States of America.  No work shall be outsourced outside of the United States of America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 

services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 

 

IRAN DIVESTMENT ACT: 
(5-17-16)  SP01 G151 

 

As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-86.55, the 

State Treasurer published the Final Divestment List (List) which includes the Final Divestment List-Iran, 

and the Parent and Subsidiary Guidance-Iran.  These lists identify companies and persons engaged in 

investment activities in Iran and will be updated every 180 days. The List can be found at 

https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-

Resources.aspx 

 

By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the then-current 

List created by the State Treasurer.   The Contractor must notify the Department immediately if, at any 

time before the award of the contract, it is added to the List.   

 

As an ongoing obligation, the Contractor must notify the Department immediately if, at any time during 

the contract term, it is added to the List.  Consistent with § 147-86.59, the Contractor shall not contract 

with any person to perform a part of the work if, at the time the subcontract is signed, that person is on the 

then-current List.   

 
During the term of the Contract, should the Department receive information that a person is in violation of 

the Act as stated above, the Department will offer the person an opportunity to respond and the 

Department will take action as appropriate and provided for by law, rule, or contract. 

 

https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx
https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx
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GIFTS FROM VENDORS AND CONTRACTORS: 
(12-15-09) 107-1 SP1 G152 

 

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any vendor 

or contractor (i.e. architect, bidder, contractor, construction manager, design professional, engineer, 

landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors to any State 

employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce, Correction, Crime 

Control and Public Safety, Cultural Resources, Environment and Natural Resources, Health and Human 

Services, Juvenile Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the 

Governor).  This prohibition covers those vendors and contractors who: 

 

(A) Have a contract with a governmental agency; or  

(B) Have performed under such a contract within the past year; or  

(C) Anticipate bidding on such a contract in the future. 

 

For additional information regarding the specific requirements and exemptions, vendors and contractors 

are encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 

 

Executive Order 24 also encouraged and invited other State Agencies to implement the requirements and 

prohibitions of the Executive Order to their agencies.  Vendors and contractors should contact other State 

Agencies to determine if those agencies have adopted Executive Order 24. 

 

LIABILITY INSURANCE: 
(5-20-14)  SP1 G160 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second sentence 

of the third paragraph: 

 

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 

compensation insurance carrier, or a certificate of compliance issued by the Department of Insurance for 

self-insured subcontractors, irrespective of whether having regularly in service fewer than three 

employees. 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting 

sedimentation and turbidity of surface waters.  Comply with the requirements herein regardless of 

whether or not a National Pollution discharge Elimination System (NPDES) permit for the work is 

required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the Erosion 

and Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained over the life 

of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor 

to manage the Contractor and subcontractor operations, insure compliance with Federal, State and 

Local ordinances and regulations, and manage the Quality Control Program. 
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(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that 

increases the potential for soil erosion or the possible sedimentation and turbidity of surface 

waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for erosion or 

sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 

project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall 

be Level II and responsible for ensuring the erosion and sediment control/stormwater plan is 

adequately implemented and maintained on the project and for conducting the quality control 

program.  The Certified Supervisor shall be on the project within 24 hours notice from initial 

exposure of an erodible surface to the project’s final acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that erosion 

and sediment control/stormwater measures are fully executed for each operation and in a 

timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and sediment 

control/stormwater preventive measures are conformed to at each stage of the 

work. 

(b) Prepare the required National Pollutant Discharge Elimination System (NPDES) 

Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings of the 

NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for the 

Contractor’s temporary work not shown on the plans, such as, but not limited to 

work platforms, temporary construction, pumping operations, plant and storage 

yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work prior to 

any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies on 

resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any 

location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that are 

initialed and include the installation date of Best Management Practices.  These 

practices shall include temporary and permanent groundcover and be properly 
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updated to reflect necessary plan and field changes for use and review by 

Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater 

permit (NCS000250) outlines certain objectives and management measures pertaining to 

construction activities.  The permit references NCG010000, General Permit to Discharge 

Stormwater under the NPDES, and states that the Department shall incorporate the 

applicable requirements into its delegated Erosion and Sediment Control Program for 

construction activities disturbing one or more acres of land.  The Department further 

incorporates these requirements on all contracted bridge and culvert work at jurisdictional 

waters, regardless of size.  Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground waters 

of the state, i.e. from equipment operation/maintenance, construction materials, 

concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, 

any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days, twice weekly for 

construction related Federal Clean Water Act, Section 303(d) impaired streams 

with turbidity violations, and within 24 hours after a significant rainfall event of 

0.5 inch that occurs within a 24 hour period. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation 

Estimate website to maintain a daily record of rainfall amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for review 

by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging 

areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's Procedure 

for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater Permit 

NCS000250 requirements, and the applicable requirements of the General 

Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who will 

notify the Division of Water Quality Regional Office within 24 hours of 

becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, prevent 

sedimentation and follow provisions/conditions of permits.  The quality control program 

shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion and 

sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES permit 

for problem areas identified during the NPDES inspections. 
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(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 

basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate and 

where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and sediment 

control devices. 

(i) Remove temporary erosion or sediment control devices when they are no longer 

necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject to 

review by the Engineer.  Maintain NPDES inspection records and make records 

available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed 

herein during the respective construction activities to control erosion, prevent sedimentation and 

follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman.  This person shall be onsite whenever construction activities as described above are 

taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple construction 

activities on small bridge or culvert replacement projects.  This request shall be approved by the 

Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute a Level II Foreman for 

a Level I Installer, provided the Level II Foreman is not tasked to another crew requiring Level II 

Foreman oversight. 
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(D) Certified Designer - Include the certification number of the Level III-B Certified Designer on the 

erosion and sediment control/stormwater component of all reclamation plans and if applicable, 

the certification number of the Level III-A Certified Designer on the design of the project erosion 

and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified 

Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified 

personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the ethical 

responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper testing 

or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor, 

Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the 

issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist Order 

for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to the 

following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit conditions and 

specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days after 

receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 
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Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on 

the date specified on the certified notice.  Failure to appeal within the time specified will result in a 

waiver of all future appeal rights regarding the adverse action taken.  The certificant will not be allowed 

to perform duties associated with the certification during the appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written examination 

and any proficiency examination, at the conclusion of the specified suspension period, prior to having the 

certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers 

and Certified Designer will be incidental to the project for which no direct compensation will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 
 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric 

turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs 

designated as trout waters.  For lakes and reservoirs not designated as trout waters, the turbidity shall not 

exceed 25 NTUs.  If the turbidity exceeds these levels due to natural background conditions, the existing 

turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do 

all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural 

background conditions.  If the background turbidity measurements exceed the standard, operation 

of the pit and discharge can continue as long as the stream turbidity levels are not increased due 

to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined sampling 

locations 30 minutes after startup and at a minimum, one additional sampling of all sampling 

locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought 

into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2012 Standard Specifications, the 

Contractor shall define the point at which the discharge enters into the State’s surface waters and the 

appropriate sampling locations.  Sampling locations shall include points upstream and downstream from 

the point at which the discharge enters these waters.  Upstream sampling location shall be located so that 

it is not influenced by backwater conditions and represents natural background conditions.  Downstream 

sampling location shall be located at the point where complete mixing of the discharge and receiving 

water has occurred. 
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The discharge shall be closely monitored when water from the dewatering activities is introduced into 

jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the wetland surface 

is observed, the dewatering activity will be suspended until turbidity levels in the stilling basin can be 

reduced to a level where sediment deposition does not occur.  Staining of wetland surfaces from 

suspended clay particles, occurring after evaporation or infiltration, does not constitute sedimentation.  No 

activities shall occur in wetlands that adversely affect the functioning of a wetland.  Visible sedimentation 

will be considered an indication of possible adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test results, 

time, date and name of sampler.  Should the Department’s test results exceed those of the Contractor’s 

test results, an immediate test shall be performed jointly with the results superseding the previous test 

results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address water 

quality standards.  Tier I Methods include stilling basins which are standard compensatory BMPs.  Other 

Tier I methods are noncompensatory and shall be used when needed to meet the stream turbidity 

standards.  Tier II Methods are also noncompensatory and are options that may be needed for protection 

of rare or unique resources or where special environmental conditions exist at the site which have led to 

additional requirements being placed in the DWQ’s 401 Certifications and approval letters, Isolated 

Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental 

Assessment for the specific site.  Should the Contractor exhaust all Tier I Methods on a site exclusive of 

rare or unique resources or special environmental conditions, Tier II Methods may be required by 

regulators on a case by case basis per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and 

develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of soil may 

indicate a high potential for turbidity and should be avoided when dewatering into surface water is 

proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

EMPLOYMENT: 
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 

 

(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 

 

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all of line 

32, the first sentence of the second paragraph and the first word of the second sentence of the second 

paragraph. 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf


DE00161   33 Wake County 

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
(9-18-12)  SP1 G185 

 

Revise the 2012 Standard Specifications as follows: 

 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 

 

SUBLETTING OF CONTRACT: 
(11-18-2014) 108-6 SP1 G186 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second sentence of 

the first paragraph: 

 

All requests to sublet work shall be submitted within 30 days of the date of availability or prior to 

expiration of 20% of the contract time, whichever date is later, unless otherwise approved by the 

Engineer. 

 

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second sentence of the 

fourth paragraph: 

 

Purchasing materials for subcontractors is not included in the percentage of work required to be 

performed by the Contractor.  If the Contractor sublets items of work but elects to purchase material for 

the subcontractor, the value of the material purchased will be included in the total dollar amount 

considered to have been sublet. 

 

BIDS OVER LIMIT: 
(01-30-14)  SPD 01-400 

 

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $2.5 million, the bid 

will not be considered for award. 

 

DIVISION LET CONTRACT PREQUALIFICATION: 
(07-01-14)(6-1-15)  SPD 01-410 

 

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime 

Contractor prior to submitting a bid.  Information regarding prequalification can be found at: 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 

 

In addition, the prime contractor and/or subcontractor(s) shall be prequalified in the work code(s) for 

which they identify as work items in the prime contractor’s construction progress schedule that they will 

complete themselves.  Any contractor identified as working outside their expertise may be considered in 

default of contract. 

 

BOND REQUIREMENTS: 
(06-01-16) 102-8, 102-10 SPD 01-420A 
 

A Bid Bond is required in accordance with Article 102-10 of the 2012 Standard Specifications for Roads 

and Structures. 

 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx


DE00161   34 Wake County 

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 2012 

Standard Specifications for Roads and Structures. 

 

CONTRACTOR CLAIM SUBMITTAL FORM: 
(2-12-14) 104-3 SPD 01-440 
 

If the Contractor elects to file a written claim or requests an extension of contract time, it shall be 

submitted on the Contractor Claim Submittal Form (CCSF) available through the Construction Unit or at 

https://connect.ncdot.gov/projects/construction/Pages/Construction-Resources.aspx as Form CCSF under 

Construction Forms. 

 

Any claims for additional compensation and/or extensions of the completion date shall be submitted to 

the Division Engineer in writing, with detailed justification, prior to submitting the final invoice payment.  

Once an invoice is received and accepted that is marked as “Final”, the Contractor shall be barred from 

recovery. 

 

https://connect.ncdot.gov/projects/construction/Pages/Construction-Resources.aspx
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

 

 

MATERIALS: 
(2-21-12) (Rev. 3-15-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050,  1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 R01 
 

Revise the 2012 Standard Specifications as follows: 

 

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first paragraph 

with the following: 

 

Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 

 

Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 

 

If any change is made to the mix design, submit a new mix design (with the exception of an approved 

pozzolan source change). 

 

If any major change is made to the mix design, also submit new test results showing the mix design 

conforms to the criteria.  Define a major change to the mix design as: 

 

(1) A source change in coarse aggregate, fine aggregate or cement. 

 

(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 

 

(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 5%), 

fine aggregate (applies to an increase or decrease greater than 5%), water (applies to an increase 

only), cement (applies to a decrease only), or pozzolan (applies to an increase or decrease greater 

than 5%). 

 

Use materials which do not produce a mottled appearance through rusting or other staining of the finished 

concrete surface. 

 

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), Materials, line 8; 

and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to the table of item references: 

 

Item       Section 

Type IL Blended Cement    1024-1 

 

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second paragraph 

with the following: 

 

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to each 

pound of cement replaced. 

 

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third paragraph 

through the sixth paragraph beginning with “If any change is made to the mix design, submit…” through 

“…(applies to a decrease only).” 
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 
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Maximum Water-Cement Ratio 
Consistency Max. 

Slump 
Cement Content 

Air-Entrained 

Concrete 

Non Air-

Entrained 

Concrete 

V
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d
 

N
o

n
- 

V
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te

d
 

Vibrated Non- Vibrated 

Rounded 

Aggregate 

Angular 

Aggre-

gate 

Rounded 

Aggregate 

Angular 

Aggre-

gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 

AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 
AA Slip 

Form 
4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 

5-7 dry 

 

7-9 
wet 

- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 

1.5 
machine-

placed 
 

2.5 
hand-

placed 

4 508 - 545 - 

Sand Light-
weight 

4,500 - 0.420 - - 4 - 715 - - - 

Latex 

Modified 
3,000 
7 day 

0.400 0.400 - - 6 - 658 - - - 

Flowable 
Fill 

excavatable 

150 max. 

at 56 days 
as needed as needed as needed as needed - 

Flow-

able 
- - 40 100 

Flowable 
Fill 

non-excavatable 

125 as needed as needed as needed as needed - 
Flow-

able 
- - 100 

as 

needed 

Pavement 

4,500 
design, 

field 
650 

flexural, 

design only 

0.559 0.559 - - 

1.5 slip 

form 
 

3.0 hand 

place 

- 526 - - - 

Precast 

See 

Table 

1077-1 

as needed as needed - - 6 
as 

needed 

as 

needed 

as 

needed 

as 

needed 

as 

needed 

Prestress 
per 

contract 
See Table 

1078-1 

See 
Table 

1078-1 
- - 8 - 564 

as 

needed 
- - 

 
Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the 

following: 

 

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to each 

pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-cementitious 

material (cement + fly ash) ratio for the classes of concrete listed. 

 

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO, delete the 

table. 
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Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT CONCRETE, lines 

30-31, delete the second sentence of the third paragraph. 

 

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF EXCAVATIONS, 

line 30, add the following at the end of Section 1002: 

 

(H) Handling and Storing Test Panels 

 

Notify the Area Materials Engineer when preconstruction or production test panels are made 

within 24 hours of shooting the panels.  Field cure and protect test panels from damage in 

accordance with ASTM C1140 until the Department transports panels to the Materials and Tests 

Regional Laboratory for coring. 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace with the 

following: 
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Page 10-39, Article 1016-3, CLASSIFICATIONS , lines 27-32, replace with the following: 

 

Select material is clean, unweathered durable, blasted rock material obtained from an approved source.  

While no specific gradation is required, the below criteria will be used to evaluate the materials for visual 

acceptance by the Engineer: 

 

(A) At least 50% of the rock has a diameter of from 1.5 ft to 3 ft, 

 

(B) 30% of the rock ranges in size from 2” to 1.5 ft in diameter, and 

 

(C) Not more than 20% of the rock is less than 2” in diameter.  No rippable rock will be permitted. 

 

Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 

CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both tables, 

replace second row with the following: 

 

Acceptable, but not to be used in the top 3 ft of embankment or backfill 

 

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth paragraph: 

 

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is limited to 

between 5 and 12% by weight and the constituents shall be interground.  Class F fly ash can replace a 

portion of Type IL blended cement and shall be replaced as outlined in Subarticle 1000-4(I) for Portland 

cement.  For mixes that contain cement with alkali content between 0.6% and 1.0% and for mixes that 

contain a reactive aggregate documented by the Department, use a pozzolan in the amount shown in 

Table 1024-1. 

 

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE, 

replace with the following: 

 

TABLE 1024-1 

POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 
20% - 30% by weight of required cement content 

 with 1.0 lb Class F fly ash per lb of cement replaced 

Ground Granulated Blast 

Furnace Slag 

35%-50% by weight of required cement content  

with 1.0 lb slag per lb of cement replaced 

Microsilica 
4%-8% by weight of required cement content  

with 1.0 lb microsilica per lb of cement replaced 

 

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence of the 

second paragraph with the following: 

 

Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation Program 

(NTPEP) laboratory for concrete admixture testing. 

 

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 

 

All fencing material and accessories shall meet Section 106. 
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Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two sentences 

with the following: 

 

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof load testing 

will only be required for new casting designs during the design process, and conformance to M306 

loading (40,000 lb.) will be required only when noted on the design documents. 

 

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the following: 

 

TABLE 1078-1 

REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 

Compressive 

Strength  

6,000 psi or less 

28 Day Design 

Compressive 

Strength  

greater than 

6,000 psi 

Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 

Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 

 

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C) and (D) 

with the following: 

 

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole Immersion 

Test. 

 

(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 

 

(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as specified 

in AASHTO M 300. 

 

(E) A certified test report from an approved independent testing laboratory that the product has been 

tested for slip coefficient and meets AASHTO M253, Class B. 

 

Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the 

description for Type 2 and replace with the following: 

 

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used to patch 

spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected. 

 

Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third sentences of 

the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
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Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph with the 

following: 

 

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and other 

fixtures in hardened concrete, the manufacturer shall submit test results showing that the bonding system 

will obtain 125% of the specified required yield strength of the fixture.  Furnish certification that, for the 

particular bolt grade, diameter and embedment depth required, the anchor system will not fail by adhesive 

failure and that there is no movement of the anchor bolt.  For certification and anchorage, use 3,000 psi as 

the minimum Portland cement concrete compressive strength used in this test.  Use adhesives that meet 

Section 1081. 

 

List the properties of the adhesive on the container and include density, minimum and maximum 

temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace with the 

following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence of the 

first paragraph with the following: 

 

Manufacturers choosing to supply material for Department jobs must submit an application through the 

Value Management Unit with the following information for each type and brand name: 

 

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following: 

 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
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Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace 

“AASHTO M 237” with “the specifications”. 

 

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of the last 

paragraph. 

 

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first paragraph 

replace “Type 1” with “Type 3”. 

 

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 

 

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section 1081: 

 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 

 

(A) General 

 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 

 

(B) Classification  

 

The types of epoxies and their uses are as shown below: 

 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid adherence 

to traffic markers to the surface of pavement. 

 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is recommended for 

adherence of traffic markers to pavement surfaces when rapid set is not required. 

 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid setting 

adhesive, due to its low viscosity, is appropriate only for use with embedded traffic markers.  

 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  

 

(C) Requirements 

 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 

 

(D) Prequalification 

 

Refer to Subarticle 1081-1(E). 

 

(E) Acceptance 

 

Refer to Subarticle 1081-1(F). 
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Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with the 

following: 

 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or ASTM 

A690 unless otherwise required by the plans.  Steel sheet piles shall be coated as required by the plans.  

Galvanized sheet piles shall be coated in accordance with Section 1076.  Metallized sheet piles shall be 

metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings (Metallization)” 

with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating.  Any portion of the metallized 

sheet piling encased in concrete shall receive a barrier coat.  The barrier coat shall be an approved 

waterborne coating with a low-viscosity which readily absorbs into the pores of the aluminum thermal 

sprayed coating.  The waterborne coating shall be applied at a spreading rate that results in a theoretical 

1.5 mil dry film thickness.  The manufacturer shall issue a letter of certification that the resin chemistry of 

the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and suitable for 

tidal water applications. 

 

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following: 

 

The epoxy shall meet Article 1081-4. 

 

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, Standard 

Setting.  Use Type II when the pavement temperature is above 60°F or per the manufacturer’s 

recommendations whichever is more stringent.  Use Type I when the pavement temperature is between 

50°F and 60°F or per the manufacturer’s recommendations whichever is more stringent.  Epoxy adhesive 

Type I, Cold Set, may be used to attach temporary pavement markers to the pavement surface when the 

pavement temperature is between 32°F and 50°F or per the manufacturer’s recommendations whichever 

is more stringent. 

 

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with “Article 

1081-4”. 

 

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with “Article 

1081-4”. 

 

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with the 

following: 

 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm lead. 

 

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second paragraph with 

the following: 

 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 and 23 USC § 109(r). 

 

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the following 

after the first paragraph: 

 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, without 

crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, the sample shall 

be crushed and repeat the test using X-ray Fluorescence.  If the X-ray Fluorescence test shows more than 

a LOD of 5 ppm, test the beads using United States Environmental Protection Agency Method 6010B, 

6010C or 3052 for no more than 75 ppm arsenic or 200 ppm lead. 



DE00161   45 Wake County 

STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal 

year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 

shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided 

funds are available.  The State reserves the right to terminate or suspend any transportation 

project contract, and any transportation project contract shall be so terminated or suspended if 

funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 

a written notice of termination at least 60 days before completion of scheduled work for which 

funds are available.  In the event of termination, the contractor shall be paid for the work already 

performed in accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(E) of the 2012 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  Seed 

not meeting the specifications shall be rejected by the Department of Transportation and shall not be 

delivered to North Carolina Department of Transportation warehouses.  If seed has been delivered it shall 

be available for pickup and replacement at the supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, Seed 

Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall be rejected by 

the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, Witchweed, 

Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, Wild Onion, and 

Wild Garlic.  Seed shall not be labeled with the above weed species on the seed analysis label.  

Tolerances as applied by the Association of Official Seed Analysts will NOT be allowed for the above 

noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, Seed 

Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be recognized for 

minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a maximum of 

2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall not contain more 

than 2% other crop seed nor more than 1% total weed seed.  The germination rate as tested by the North 

Carolina Department of Agriculture shall not fall below 70%, which includes both dormant and hard seed.  
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Seed shall be labeled with not more than 7%, 5% or 2% inert matter (according to above specifications), 

2% other crop seed and 1% total weed seed. 

 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages are 

verified.  Pure live seed percentages will be applied in a verified shortage situation.  Those purchase 

orders of deficient seed lots will be credited with the percentage that the seed is deficient. 

 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 

 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not be 

approved. 

 

 Sericea Lespedeza 

 Oats (seeds) 

 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; maximum 

144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not be approved. 

 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 

 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not be 

approved. 

 

 Common or Sweet Sundangrass 

 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not be 

approved. 

 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be approved. 

 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 

 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(1-17-12) (Rev. 04-21-15) Z-4 

 

Revise the 2012 Standard Specifications as follows: 

 

Division 2 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with “Article 107-25”. 

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:  Line 

1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for Potential 

Wetlands and Endangered Species” with “(d) Evaluation for Potential Wetlands and Endangered 

Species”; and Line 33, replace “(6) Approval” with “(4) Approval”. 

 

Division 3 

Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 

 

Division 4 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with “reinforcement”. 

 

Division 6 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula Adjustments, 

replace “30” with “45”. 

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  

“Subarticle 609-6(D)”. 

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of P0.075/Pbe 

Ratio with “1.0”. 

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  

“Subarticle 1012-1(E)” 

 

Division 7 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” with 

“completion”. 

 

Division 8 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 

“Portland Cement Concrete, Class A”. 

 

Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, replace 

“Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  

“Table 1081-4”. 
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Division 12 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 

Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables with 

“POLYUREA”. 

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 

Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 

 

Division 15 

Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with “Subarticle 

235-3(C)”. 

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 

following:  𝑾 = 𝑳𝑫√𝑷 ÷ 𝟏𝟒𝟖, 𝟎𝟎𝟎 

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and replace 

with “shall be performed”. 

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 

Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect Center, 

delete this subarticle. 

 

Revise the 2012 Roadway Standard Drawings as follows: 

 

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” with 

“1631.01”. 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
(3-18-03) (Rev. 10-15-13) Z-04a 
 
Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of the 

Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to 

moving out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or 

limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives at 

the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific project 

sites located in the quarantined area or for any regulated article used on this project originating in a 

quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, ditch 

pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector 

to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer shall 

pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY FIVE CENTS 

($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to each 

of his employees, wages at a rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in the 

minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully informed of 

all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

AWARD OF CONTRACT 
(6-28-77)(Rev 2/16/2016) Z-6 

 
“The North Carolina Department of Transportation, in accordance with the provisions of Title VI of the 

Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of Transportation (49 

C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it will affirmatively insure 

that the contract entered into pursuant to this advertisement will be awarded to the lowest responsible 

bidder without discrimination on the ground of race, color, or national origin”. 

 

TITLE VI AND NONDISCRIMINATION 

 

I. Title VI Assurance 

During the performance of this contract, the contractor, for itself, its assignees and successors in interest 

(hereinafter referred to as the "contractor") agrees as follows: 

(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 

nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, 

"DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended from time to time, 

(hereinafter referred to as the Regulations), which are herein incorporated by reference and made a part of 

this contract. 

(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the contract, 

shall not discriminate on the grounds of race, color, or national origin in the selection and retention of 

subcontractors, including procurements of materials and leases of equipment. The contractor shall not 

participate either directly or indirectly in the discrimination prohibited by section 21.5 of the Regulations, 

including employment practices when the contract covers a program set forth in Appendix B of the 

Regulations. 

(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: In all 

solicitations either by competitive bidding or negotiation made by the contractor for work to be performed 

under a subcontract, including procurements of materials or leases of equipment, each potential 

subcontractor or supplier shall be notified by the contractor of the contractor's obligations under this 

contract and the Regulations relative to nondiscrimination on the grounds of race, color, or national 

origin. 

(4) Information and Reports: The contractor shall provide all information and reports required by the 

Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, 

other sources of information, and its facilities as may be determined by the North Carolina Department of 

Transportation (NCDOT) or the Federal Highway Administration (FHWA) to be pertinent to ascertain 

compliance with such Regulations, orders and instructions. Where any information required of a 

contractor is in the exclusive possession of another who fails or refuses to furnish this information the 

contractor shall so certify to the NCDOT, or the FHWA as appropriate, and shall set forth what efforts it 

has made to obtain the information. 
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 

nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions as it or 

the FHWA may determine to be appropriate, including, but not limited to:  

(a) Withholding of payments to the contractor under the contract until the contractor complies, 

and/or  

(b) Cancellation, termination or suspension of the contract, in whole or in part. 

(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) through 

(6) in every subcontract, including procurements of materials and leases of equipment, unless exempt by 

the Regulations, or directives issued pursuant thereto.  

The contractor shall take such action with respect to any subcontractor procurement as the NCDOT or the 

FHWA may direct as a means of enforcing such provisions including sanctions for noncompliance: 

provided, however, that, in the event a contractor becomes involved in, or is threatened with, litigation 

with a subcontractor or supplier as a result of such direction, the contractor may request the NCDOT to 

enter into such litigation to protect the interests of the NCDOT, and, in addition, the contractor may 

request the United States to enter into such litigation to protect the interests of the United States. 

 

II. Title VI Nondiscrimination Program  

Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United States 

shall, on the grounds of race, color, or national origin, be excluded from participation in, be denied the 

benefits of, or be subjected to discrimination under any program or activity receiving Federal financial 

assistance.” The broader application of nondiscrimination law is found in other statutes, executive orders, 

and regulations (see Section III, Pertinent Nondiscrimination Authorities), which provide additional 

protections based on age, sex, disability and religion. In addition, the 1987 Civil Rights Restoration Act 

extends nondiscrimination coverage to all programs and activities of federal-aid recipients and 

contractors, including those that are not federally-funded. 

Nondiscrimination Assurance 

The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no person shall 

on the ground of race, color, national origin, sex, age, and disability, be excluded from participation in, be 

denied the benefits of, or be otherwise subjected to discrimination under any program or activity 

conducted by the recipient, as provided by Title VI of the Civil Rights Act of 1964, the Civil Rights 

Restoration Act of 1987, and any other related Civil Rights authorities, whether those programs and 

activities are federally funded or not. 

Obligation 

During the performance of this contract, the Contractor and its subcontractors are responsible for 

complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice of 

Nondiscrimination is posted in conspicuous locations accessible to all employees and subcontractors on 

the jobsite, along with the Contractor’s own Equal Employment Opportunity (EEO) Policy Statement. 

The Contractor shall physically incorporate this “TITLE VI AND NONDISCRIMINATION” language, 

in its entirety, into all its subcontracts on federally-assisted and state-funded NCDOT-owned projects, and 

ensure its inclusion by subcontractors into all subsequent lower tier subcontracts.  The Contractor and its 

subcontractors shall also physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts only.  The Contractor 

is also responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints Process, 

as follows: 
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FILING OF COMPLAINTS 

1. Applicability – These complaint procedures apply to the beneficiaries of the NCDOT’s 

programs, activities, and services, including, but not limited to, members of the public, 

contractors, subcontractors, consultants, and other sub-recipients of federal and state funds. 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 

discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon race, 

color, sex, age, national origin, or disability, may file a written complaint with NCDOT's Civil 

Rights office.  The law prohibits intimidation or retaliation of any sort.  The complaint may be 

filed by the affected individual or a representative, and must be in writing. 

3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar days 

after the following: 

 The date of the alleged act of discrimination; or 

 The date when the person(s) became aware of the alleged discrimination; or 

 Where there has been a continuing course of conduct, the date on which that conduct was 

discontinued or the latest instance of the conduct. 

Title VI and other discrimination complaints may be submitted to the following entities: 

 North Carolina Department of Transportation, Office of Equal Opportunity & Workforce 

Services (EOWS), External Civil Rights Section, 1511 Mail Service Center, Raleigh, NC  

27699-1511; 919-508-1808 or toll free 800-522-0453 

 US Department of Transportation, Departmental Office of Civil Rights, External Civil 

Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  20590; 202-366-

4070 

Federal Highway Administration, North Carolina Division Office, 310 New Bern 

Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

Federal Highway Administration, Office of Civil Rights, 1200 New Jersey Avenue, 

SE, 8
th
 Floor, E81-314, Washington, DC 20590, 202-366-0693 / 366-0752 

Federal Transit Administration, Office of Civil Rights, ATTN: Title VI Program 

Coordinator, East Bldg. 5
th
 Floor – TCR, 1200 New Jersey Avenue, SE, Washington, DC 

20590 

Federal Aviation Administration, Office of Civil Rights, 800 Independence Avenue, 

SW, Washington, DC 20591, 202-267-3258 

 US Department of Justice, Special Litigation Section, Civil Rights Division, 950 

Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free 877-218-5228 

4. Format for Complaints – Complaints must be in writing and signed by the complainant(s) or a 

representative and include the complainant’s name, address, and telephone number.  Complaints 

received by fax or e-mail will be acknowledged and processed. Allegations received by telephone 

will be reduced to writing and provided to the complainant for confirmation or revision before 

processing. Complaints will be accepted in other languages including Braille. 

5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above to 

receive a full copy of the Discrimination Complaint Form and procedures. 

6. Complaint Basis – Allegations must be based on issues involving race, color, national origin, 

sex, age, or disability.  The term “basis” refers to the complainant’s membership in a protected 

group category. Contact this office to receive a Discrimination Complaint Form. 
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Protected 

Categorie

s 

Definition Examples Applicable Statutes and 

Regulations 

FHWA FTA 

Race An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African American, 

Hispanic/Latino, Asian, 

American Indian/Alaska 

Native, Native 

Hawaiian/Pacific Islander, 

White 

Title VI of 

the Civil 

Rights Act of 

1964;  

49 CFR Part 

21;  

23 CFR 200 

Title VI of 

the Civil 

Rights Act 

of 1964;  

49 CFR Part 

21;  

Circular 

4702.1B 
Color Color of skin, including shade of 

skin within a racial group 

Black, White, brown, 

yellow, etc. 

National 

Origin 

Place of birth. Citizenship is not 

a factor. Discrimination based 

on language or a person’s accent 

is also covered. 

Mexican, Cuban, Japanese, 

Vietnamese, Chinese 

Sex Gender Women and Men 1973 

Federal-Aid 

Highway Act 

Title IX of 

the 

Education 

Amendment

s of 1972 

Age Persons of any age 21 year old person Age Discrimination Act of 

1975 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, para-

amputee, epileptic, diabetic, 

arthritic 

Section 504 of the 

Rehabilitation Act of 1973; 

Americans with Disabilities 

Act of 1990  

 

III. Pertinent Nondiscrimination Authorities  

During the performance of this contract, the contractor, for itself, its assignees, and successors in interest 

agrees to comply with the following non-discrimination statutes and authorities, including, but not limited 

to:  

 Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 U.S.C. § 

4601), (prohibits unfair treatment of persons displaced or whose property has been acquired because 

of Federal or Federal-aid programs and projects);  

 Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis of 

sex);  

 Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 

discrimination on the basis of disability); and 49 CFR Part 27;  

 The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

 Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 

(prohibits discrimination based on race, creed, color, national origin, or sex);  

 The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 

applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 

Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms “programs or 

activities” to include all of the programs or activities of the Federal-aid recipients, sub-recipients and 

contractors, whether such programs or activities are Federally funded or not);  
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 Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 

disability in the operation of public entities, public and private transportation systems, places of 

public accommodation, and certain testing entities (42 U.S.C. §§ 12131 – 12189) as implemented by 

Department of Transportation regulations at 49 C.F.R. parts 37 and 38;  

 The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) (prohibits 

discrimination on the basis of race, color, national origin, and sex);  

 Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations 

and Low-Income Populations, which ensures discrimination against minority populations by 

discouraging programs, policies, and activities with disproportionately high and adverse human health 

or environmental effects on minority and low-income populations;  

 Executive Order 13166, Improving Access to Services for Persons with Limited English Proficiency, 

and resulting agency guidance, national origin discrimination includes discrimination because of 

limited English proficiency (LEP). To ensure compliance with Title VI, you must take reasonable 

steps to ensure that LEP persons have meaningful access to your programs (70 Fed. Reg. at 74087 to 

74100);  

 Title IX of the Education Amendments of 1972, as amended, which prohibits you from discriminating 

because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

 Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits 

employment discrimination on the basis of race, color, religion, sex, or national origin);  

 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of DOT-

assisted contracts in the Department's highway, transit, and airport financial assistance programs, as 

regards the use of Disadvantaged Business Enterprises (DBEs); 

 Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and proposal 

notices that are generally applicable to all Federal-aid construction projects and must be made a part 

of, and physically incorporated into, all federally-assisted contracts, as well as appropriate 

subcontracts and purchase orders, particularly Sections II (Nondiscrimination) and III (Nonsegregated 

Facilities). 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal On-the-

Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All contractors 

(existing and newcomers) will be automatically placed in the Alternate Program.  Standard OJT 

requirements typically associated with individual projects will no longer be applied at the project level.  

Instead, these requirements will be applicable on an annual basis for each contractor administered by the 

OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 

provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 

funded projects located in North Carolina.  However, priority shall be given to training employees on 

NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is a primary 

objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll 

minority and women as trainees to the extent that such persons are available within a reasonable area of 

recruitment.  This training commitment is not intended, and shall not be used, to discriminate against any 

applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year based 

on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with 

the Department.  At the beginning of each year, all contractors eligible will be contacted by the 

Department to determine the number of trainees that will be assigned for the upcoming calendar year.  At 

that time the Contractor shall enter into an agreement with the Department to provide a self-imposed on-

the-job training program for the calendar year.  This agreement will include a specific number of annual 

training goals agreed to by both parties.  The number of training assignments may range from 1 to 15 per 

contractor per calendar year.  The Contractor shall sign an agreement to fulfill their annual goal for the 

year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the 

construction craft/operator positions.  Preference shall be given to providing training in the following 

skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not all-

inclusive.  Where the training is oriented toward construction applications, training will be allowed in 

lower-level management positions such as office engineers and estimators.  Contractors shall submit new 

classifications for specific job functions that their employees are performing.  The Department will 

review and recommend for acceptance to FHWA the new classifications proposed by contractors, if 

applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill classification 

needs, and 

 

The number of training hours specified in the training classification is consistent with common 

practices and provides enough time for the trainee to obtain journeyman level status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 

primary responsibility for meeting the training and this provision is made applicable to the subcontract.  

However, only the Contractor will receive credit towards the annual goal for the trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 

apprenticeship or training.  The number of trainees shall be distributed among the work classifications on 

the basis of the contractor’s needs and the availability of journeymen in the various classifications within 

a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been employed as a 

journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as requested 

shall be submitted to the OJT Program Manager.  

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 
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All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted 

by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing 

minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to 

the minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 

Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is currently 

enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of 

the specific program requirement.  Trainees will be allowed to be transferred between projects if required 

by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off the 

NCDOT’s Bidders List.  

 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



CONTROL OF NOISE 

 

The intent of this Section is to minimize construction noise within construction areas, lay-down 

areas, and communities adjacent to the construction site.  To this end, the Contractor and all 

subcontractors, suppliers and vendors are required to comply with all applicable noise 

regulations, specification requirements, and the noise level limits specified herein. 

 

Local laws, ordinances, and regulations that limit the periods during which work can be 

performed or that limit noise resulting from work shall not be applicable to the work required 

under the contract. 

 

The Contractor shall conduct operations between 10:00 PM and 6:00 AM in a manner to 

minimize the noise impact on adjoining property. The exterior noise level resulting from the 

work shall not exceed 80 decibels (80 dBA) Leq. Noise levels shall be measured at the highway 

right of way line closest to each occupied residential property (apartments, condominiums, 

hotels, motels, etc.), at a height of five feet above the ground.  Actual monitoring will be 

provided by the Engineer. These noise level requirements shall be in effect for Evening (6 PM to 

10PM), Nighttime (10 PM to 7 AM) and Daytime (7 AM to 6 PM) hours.   

 

Any work stoppages ordered by the Engineer as a result of noise that violates the conditions 

contained in this Specification shall not be grounds for any compensation, time extension or 

claims from the Contractor. 

 

The Engineer will provide Third Party noise monitoring for the duration of the work. 

 

ACOUSTICAL ENGINEER 

 

An Acoustical Engineer shall oversee all requirements of this Specification, and shall have the 

following minimal qualifications: 

 Bachelor of Science or higher degree from a qualified program in engineering, 

physics, or architecture offered by an accredited university or college, and five years’ 

experience in noise control engineering and construction noise analysis; 

 Demonstrated substantial and responsible experience in preparing and implementing 

construction noise controls and monitoring plans on construction projects conducted 

in an urban setting, calculating construction noise levels, and designing and 

overseeing the implementation of construction noise abatement measures. 

 

NOISE CONTROL PLAN 

 

The Contractor shall develop and submit a Noise Control Plan to the Engineer.  This Section 

specifies requirements for the Noise Control Plan and Equipment Certification.  All requirements 

of this Section shall be overseen by an Acoustical Engineer employed by the Contractor and 

approved by the Engineer. 

 

The Noise Control Plan describes the noise reduction measures required to meet the noise level 

limitations and minimize nuisance noise conditions. The Plan shall be prepared by and bear the 



signature of the Acoustical Engineer and shall be submitted to the Engineer before work may 

begin.  Noise generating equipment shall not be brought on-site or operated prior to acceptance 

of the applicable Noise Control Plan.  The initial Noise Control Plan is required no later than 30 

Days after Notice-to-Proceed but must be approved before any work begins.  

 

The Noise Control Plan shall include: 

1) A description of the anticipated construction activities; 

2) An inventory of construction equipment to be used on the actual site and associated noise 

levels when measured at full power at a distance of 50 feet; 

3) A sketch of the construction site indicating the following: 

 Contract name and number, Contractor's name, date, scale, legend of symbols, 

and direction of North; 

 All residential noise receptor locations within 1000 feet of the project site; 

 Locations and types of noise reduction measures that may be required to 

demonstrate compliance with noise limits as specified earlier in this provision. 

4) A description of noise reduction measures to meet the equipment noise level limitations 

at the highway right of way found in this Specification. The noise reduction measures 

may include, but are not limited to, those found in this Specification, and shall be 

maintained in good repair. If noise reduction measures are required, re-calculate the noise 

levels at the highway right of way locations using the anticipated noise reduction and 

submit the results in the Noise Control Plan. 

 

ACCEPTABLE NOISE REDUCTION METHODS, EQUIPMENT AND MATERIALS 

 

The Contractor shall use all reasonable efforts to implement noise reduction methods listed 

below to minimize construction noise emission levels as specified herein.  Acceptable noise 

reduction methods include, but shall not be limited to: 

 Use of concrete crushers or pavement saws for concrete deck removal, demolitions, 

or similar construction activity; 

 Tie to local power grid to reduce the use of generators; 

 Attaching intake and exhaust mufflers, shields, or shrouds and noise-deadening 

material to inside of hoppers, conveyor transfer points, or chutes; 

 Maintaining equipment mufflers and lubrication, using precast decking, plates or 

surface irregularities to avoid rattling or to prevent unnecessary noise; 

 Limiting the number and duration of equipment idling on the site and the use of air or 

gasoline-driven hand tools; 

 Configuring, to the extent feasible, the construction site in a manner that keeps loud 

equipment and activities as far as possible from noise-sensitive locations; 

 Scheduling of construction events and limiting usage times to minimize noise, 

especially during nighttime hours and near sensitive residential areas; 

 Erecting noise barriers and/or noise curtain systems to intervene between the noise 

source and the noise receptor locations; 

 Minimizing noise from the use of backup alarms using measures that meet OSHA 

regulations. This includes 1) use of self-adjusting ambient-sensitive backup alarms, 2) 

manually-adjustable alarms on low setting, 3) use of observers, 4) scheduling of 

activities so that alarm noise is minimized, 5) construction site access should be 



designed such that delivery and dump trucks move through the site in a forward 

manner without the need to back up. 

 

Noise reduction materials may be new or used. Used materials shall be of a quality and condition 

to perform their designed function.  Noise reduction equipment and materials may include, but 

are not limited to: 

 Noise Control Curtains 

 Temporary Noise Barriers 

 Acoustical Barrier Enclosures 

 

All equipment with backup alarms operated on the construction site during the hours of 10 PM to 

7 AM by the Contractor, vendors, suppliers, and subcontractors shall be equipped with either 

audible self-adjusting ambient-sensitive backup alarms or manually-adjustable alarms. The 

alarms shall be set at the lowest setting required to be audible above the surrounding noise. 

Installation and use of the alarms shall be consistent with the performance requirements of the 

current revisions of Society of Automotive Engineering (SAE) J994, J1446, and OSHA 

regulations. 

 

All equipment used on the construction site, including jackhammers and pavement breakers, 

shall have exhaust systems and mufflers that have been recommended by the manufacturer as 

having the lowest associated noise. 

 

The local power grid shall be used wherever feasible to limit generator noise. No generators 

larger than 25 KVA shall be used and, where a generator is necessary, it shall have maximum 

noise muffling capability and meet the noise emission limits at the highway right of way detailed 

in this Specification. 

 

EQUIPMENT NOISE CERTIFICATION 

 

An inventory of all mechanically-powered equipment used to perform the work and the 

associated noise levels of each piece of equipment, when measured at full power at a distance of 

50 feet, shall be provided by the Contractor to the Engineer for certification.  All construction 

equipment shall be tested to ensure compliance with equipment Leq noise limits at the highway 

right of way line closest to each occupied residential property found in this Specification.  

Equipment noise levels must be submitted on Figure 1 found in this Specification.  All engine-

powered equipment shall be operated at high idle (maximum governed rpm) under full-load 

condition during the test. Portable and mounted impact devices, such as hoe-rams and 

jackhammers, shall be tested during the first day of actual operation at the construction site under 

maximum load conditions as rated by the equipment manufacturer.  Pile-driving equipment shall 

be tested under maximum load conditions as rated by the manufacturer.  The equipment noise 

certification shall be overseen and signed by the Acoustical Engineer. 

 

The noise level measurements shall be for a minimum period of 1 minute.  If possible, 

measurements shall be made at 50 feet from the front, rear, and right and left sides of the 

equipment, at a height of 5 feet above ground level.  Measurements made at less than 50 feet, 



due to space limitations at the test site, shall be reduced by the values given in Table 1 to 

estimate the noise level at 50 feet. 

 

Equipment shall be subject to periodic compliance testing whenever evidence of non-compliance 

is apparent.  Equipment without a currently valid noise certification on file with the Engineer, or 

equipment that fails its random noise compliance test (i.e. exceeds the 50-feet emission limits in 

Figure 1) shall be required to cease operation until adequate mitigation measures can be 

implemented.  

 

When confirmatory noise level testing is requested by the Engineer, the Contractor shall locate 

and operate the equipment as directed by the Engineer so as to facilitate recording of the noise 

level by the Contractor. 

 

NOISE MONITORING EQUIPMENT 

 

All Equipment Noise Certification measurements shall be performed with an instrument that is in 

compliance with criteria for a Type I or Type II Sound Level Meter as defined in the current 

version ANSI Standard S1.4. 

 

The sound level meter shall be capable of measuring Leq and Lmax A-weighted noise levels in 

dBA and displaying those results in the field without the need for post-processing of data. 

 

An acoustic calibrator of the type recommended by the sound level meter manufacturer shall be 

used prior to and after all measurements. 

 

All sound level meters, microphones, and calibrators shall undergo certified laboratory 

calibration conformance testing at least once within the previous two years. Calibration 

certificates shall be submitted to the Engineer. 

 

SUBMITTALS 

 

The Contractor shall submit the following items to the Engineer: 

1) The name, address, and qualifications of the Acoustical Engineer for review and 

acceptance, in writing, by the Engineer prior to preparing the Noise Control Plan, the 

Equipment Noise Certification, or performing any equipment noise monitoring. 

2) The Noise Control Plan for review and acceptance by the Engineer. The Noise Control 

Plan shall include all required information and must be accepted, in writing, prior to 

initiating any construction activity. 

3) The Equipment Noise Certification shall include all required information and must be 

accepted, in writing, prior to initiating any construction activity. 

4) A current laboratory calibration conformance certificate for all sound level meters used 

by the Acoustical Engineer, prior to their use.  Submit updated certificates following 

subsequent yearly calibrations, or upon completion of repairs to the instrument, for the 

duration of this Contract. 

 

 



COMPLIANCE 

 

If the Lmax noise levels obtained during the Equipment Noise Certification are expected to 

exceed 80 dBA at the highway right of way, the Contractor shall promptly modify or alter such 

equipment, or substitute other equipment, and retest the equipment to show compliance with the 

noise level requirements. 

 

Upon compliance, the Contractor shall submit the Equipment Noise Certificates provided in this 

Specification to the Engineer for review, acceptance and recording. 

 

The Certificate of Equipment Noise Compliance will remain valid for a period of 6 months only. 

Delays caused by the certification rejection, and time lost in mitigating the rejected equipment or 

finding alternate acceptable equipment, shall not be a basis for any monetary or time delay 

claims, or for avoidance of late completion penalties. 

 

COMPLAINT PROCEDURE 

 

If the Contractor receives a complaint regarding construction noise, the Contractor shall 

immediately notify the Engineer. 

 

In the event that noise level measurements collected by the Engineer exceed allowable limits as 

defined in this Specification, or is resulting in nuisance conditions, the Contractor shall 

immediately use noise reduction materials and methods such as, but not limited to, those 

described in his Specification to reduce noise levels or to alleviate the nuisance conditions. 

 

METHOD OF MEASUREMENT 

 

The Noise Control Plan and Equipment Noise Certifications will be considered incidental to 

mobilization and construction. 

 

Temporary Noise Barriers and Noise Control Curtains installed will be measured by surface area 

of one face of the noise barrier with no additions for bracing, supports, and other such 

projections, at the locations indicated in the approved Noise Control Plan, or as directed by the 

Engineer. 

 

Acoustical Barrier Enclosures installed will be measured by surface area of one face of the 

acoustical enclosure with no additions for bracing, supports, and other such projections, at the 

locations directed by the Engineer. 

 

BASIS OF PAYMENT 

 

Payment for the Noise Control Plan and Equipment Noise Certifications will be considered part 

of the payment for mobilization and construction. 

 

Payment for Temporary Noise Barriers and Noise Control Curtains installed will be at the 

Contract unit price per square foot, which shall be full compensation for constructing, providing, 



placing, maintaining, moving, and disposing of Temporary Noise Barriers and Noise Control 

Curtains. 

 

Payment for Acoustical Barrier Enclosures constructed will be at the Contract unit price per 

square foot, which shall be full compensation for constructing, providing, placing, maintaining, 

moving, relocating, and disposing of Temporary Acoustical Barrier Enclosures. 

 

PAYMENT ITEMS 

 

Line Item Item Description Item Unit 

 

 _______ Temporary Noise Barrier Square Foot 

 

 _______ Noise Control Curtain Square Foot 

 

 _______ Acoustical Barrier Enclosure Square Foot 

 

  



 

TABLE 1 

 

ADJUSTMENTS FOR EQUIPMENT NOISE MEASUREMENTS AT LESS THAN 50 FEET 

 

 

Measurement Distance (Feet) 

Values to be Subtracted from 

Measured Noise Level to 

Estimate Noise Level at 50 Feet 

(dBA) 

19 to 21 8 

22 to 23 7 

24 to 26 6 

27 to 29 5 

30 to 33 4 

34 to 37 3 

38 to 42 2 

43 to 47 1 

48 to 50 0 

 

 

  



NOISE CONTROL PLAN 
 

FIGURE 1: EQUIPMENT INVENTORY 
 
Contract No.:  Contract Name:     
 

Contractor:  Site:     
 

Date:  Land Use:    

 
 
_____________________________________________  --------------------------------------------------------------------- 
Acoustical Engineer  Signature 

 

Equipment Measured 

Noise at 

50 ft 

(dBA) 

Estimated 

Noise at 

50 ft 

(dBA)
a
 

Date 

Measured 
Category  Model  ID# HP 

       

       

       

       

       

       

       

       

       

       

       

       

       

       

a….If measured at < 50 feet, Table 1 adjustment applied 
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SCOPE OF WORK  

This work shall consist of furnishing all labor, equipment, and materials to overlay the existing 

bridge decks with latex modified concrete-very early strength as directed in the plans. Work 

includes: portable lighting, existing bridge deck surface preparation, milling existing bridge deck, 

removing bridge deck concrete using hydro- demolition, scarification, overlaying the prepared 

bridge deck with very early strength latex modified concrete, replacing foam joint seals and 

elastomeric concrete, disposal of waste material, grooving bridge deck, pavement markings,   

seeding and mulching all grassed areas disturbed; and all incidental items necessary to complete 

the project as specified and shown on the plans.  No separate payment will be made for portable 

lighting as the cost of such is incidental to the work being performed. 

 

Work will be performed on the existing bridge at the following location: 

 

Wake County Bridge #84 – on US 70 EBL over Crabtree Creek 

Wake County Bridge #91 – on US 70 WBL over Crabtree Creek 

 

Contractor shall provide all necessary access; underdeck platforms, scaffolding, ladders, etc., 

provide all traffic control; provide all staging areas, material storage, waste disposal; provide 

environmental controls to limit loss of materials from collection of hydro-demolition water, sawing 

equipment, and chipping equipment; and all else necessary to complete the work. 

 

The contractor shall be responsible for fulfilling all requirements of the NCDOT Standard 

Specifications for Roads and Structures dated January 2012, except as otherwise specified 

herein. 

 

OVERLAY SURFACE PREPARATION          (SPECIAL) 

DESCRIPTION 

This provision addresses the surface preparation activities required prior to the placement of 

latex modified concrete.  Unless specifically mentioned below, all requirements specified for the 

bridge deck are also required for the approach slabs. 

DEFINITIONS 

Scarification shall consist of the removal of any asphalt wearing surface and concrete surface to 

a uniform depth within ½” of the plan overlay thickness to the limits shown on the plans. 

 

Hydro-demolition shall consist of the removal of the deck surface by means of high pressure 

water blasting which will remove concrete, oil, dirt, concrete laitance and rust from the exposed 

reinforcing bars by direct impact, pressurization of micro and macro cracks and cavitation 

produced by jet instability. 

 

EQUIPMENT 

Use the following surface preparation equipment: 
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 Scarifying equipment that is a power-operated, mechanical grinder capable of removing 

a minimum depth of ¼” for each pass. 

 Hydro-demolition machine, self-propelled with a minimum orifice pressure of 17,000 

psi. 

 All water used for hydro-demolition shall be potable. 

 Equipment capable of sawing concrete to the specified plan depth. 

 Hand-held high velocity (7,500 psi minimum) water-jet equipment capable of removing 

rust scale from reinforcing steel, removing small chips of concrete partially loosened by 

the scarifying or chipping operation, and for removing rehydrated dust left from 

scarification. 

 Power driven hand tools for removal of unsound concrete are required that meet the 

following requirements: 

- Pneumatic hammers weighing a nominal 35 lb or less. 

- Pneumatic hammer chisel-type bits that do not exceed the diameter of the 

shaft in width. 

 Hand tools such as hammers and chisels for removal of final particles of unsound 

concrete. 

 Self-propelled vacuum capable of picking up water, dust, and other loose material from 

prepared deck surface. 

 Vibratory screed for overlays, except as noted herein. 

 

The hydro-demolition machine shall be self-propelled and capable of producing a water-jet 

through an orifice at a pressure of at least 17,000 psi.  The machine shall move the jet 

transversely across the area and forward and backward so that the entire deck is covered with the 

water-jet and operated at a pressure sufficient to remove the unsound concrete. 

 

The machine shall have sufficient means to control and vary the following functions: 

 

 (1) Water pressure. 

 (2) Angle and distance of the orifice in relation to the surface to be blasted. 

 (3) Limits of transverse and longitudinal movement of the orifice. 

 (4) Speed of the orifice in the transverse and longitudinal direction. 

 

High pressure pump(s) shall be equipped with over-pressurization relief valves and rupture disc 

systems.  All high pressure components shall be rated at full working pressure of the hydro-

demolition system.  The complete hydro-demolition system must be capable of depressurization 

from a single point. 

 

The equipment must operate at a noise level less than 90 decibels at a distance of 50 feet. 
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MANAGEMENT AND DISPOSAL OF CONCRETE GRINDING RESIDUALS 

The contractor must collect and properly dispose of water, Hydro-demolition Operation Slurry 

(HOS), Diamond Grinding Slurry (DGS), and solids from bridge deck preparation, otherwise 

reffered to as Concrete Grinding Residuals (CGR).  Prior to beginning work, submit for approval 

by the Engineer an HOS/DGS Management Plan.  Prepare the plan in accordance with the 

NCDOT Guidelines on the Management and Disposal of CGR available at: 

https://connect.ncdot.gov/resources/Environmental/Environmental Permits and 

Guidelines/Forms/AllItems.aspx  

The contractor shall comply with applicable regulation concerning such water disposal. 

Prior to final payment, the contractor must submit a paper copy of all completed records 

pertaining to disposal of CGR.  All costs associated with Management and Disposal of CGR 

shall be included in the payment of other items. 

 

OSP PLAN SUBMITTAL 

Prior to beginning surface preparation activities, the Contractor shall submit for review and 

approval the Overlay Surface Preparation (OSP) Plan.  The OSP Plan shall detail the type of 

equipment that is intended to be used and the means by which the Contractor will achieve the 

following requirements: 

 Estimate depth of reinforcing steel. 

 Scarification of deck to depth required. 

 Measure depth of scarification to show completed within limits. 

 Hydro-demolition of deck with appropriate profile and to depth required. 

 Measure depth of hydro-demolition to show completed within limits. 

SURFACE PREPARATION 

Remove all existing asphalt overlays and all loose, disintegrated, unsound or contaminated 

concrete to the limits shown on the plans with the following requirements: 

A. Sealing of Bridge Deck: Seal all expansion joints subject to run-off water from the hydro-

demolition process with material approved by the Engineer, prior to beginning any 

demolition.  The expansion joints shall remain sealed until water from the hydro-

demolition process no longer passes over them.  Take all steps necessary to eliminate the 

flow of water through the expansion joints, and any other locations water could leak from 

the deck. 

All deck drains in the immediate work area and other sections of the bridge affected by the 

work being performed shall be sealed prior to beginning scarification.  Drains shall remain 

sealed until it has been determined that materials from the hydro-demolition and concrete 

overlay operations cannot be discharged through them any longer. 

B. Scarifying Bridge Deck: Removal of any asphalt wearing surface from the bridge deck and 

scarification of the concrete deck to remove the entire concrete surface of the deck to a uniform 

https://connect.ncdot.gov/resources/Environmental/Environmental%20Permits%20and%20Guidelines/Forms/AllItems.aspx
https://connect.ncdot.gov/resources/Environmental/Environmental%20Permits%20and%20Guidelines/Forms/AllItems.aspx
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depth within ¼ ” of the plan overlay thickness, but not less than ½” inch above the top mat of 

reinforcing steel. 
 

It will be the Contractor’s responsibility to determine amount of cover for the reinforcing 

steel.  Use a pachometer or other approved device, as directed by Engineer, prior to 

scarification.  Readings shall be read and recorded in the presence of the Engineer.  Readings 

shall be recorded for each span at 1/5 points longitudinally and 1/3 points transversely.  The 

cost for this work will be considered incidental to the cost of hydro-demolition of the bridge 

deck. 

 

Estimated average cover to top mat:   

Bridge # 84 & 91: 1 ½” +/-3/8” 

 

The above top mat cover dimensions are an estimate based on the best available information.  

Calibrate scarifying equipment in order to avoid damaging the reinforcing steel in the bridge 

floor or the approach slab.  If reinforcing bars or bridge drainage devices are pulled up or 

snagged during scarification operations, then cease work and consult with the Engineer to 

determine any necessary adjustments to the roto-milling operation. 

 

Remove and dispose of all concrete and asphalt, and thoroughly clean the scarified surface.  

In areas where reinforcing steel is located in the depth to be scarified, use another method 

with the Engineer’s approval.  

C. Calibration of Hydro-Demolition Equipment:  Two trial areas shall be designated by the 

Engineer to demonstrate that the equipment, personnel, and methods of operation are capable 

of producing results to the satisfaction of the Engineer.  The first trial area shall consist of 

approximately 50 square feet of sound concrete as determined by the Engineer.  The equipment 

shall be calibrated to remove the sound concrete from the scarified surface to the depth required 

to achieve the overlay thickness as shown on the plans.  After completion of this test area, the 

equipment shall be moved to the second area consisting of deteriorated or defective concrete, 

to determine whether this unsound concrete will be completely removed with the previous 

calibration and to establish a baseline for requiring the contractor to place under-deck 

containment in areas subject to full depth removal, before beginning the hydro-demolition 

process in a span.  Should it be determined that not all defective concrete has been removed, 

the hydro-demolition system shall be recalibrated to remove an additional 1/4 inch of sound 

concrete, then re-test on deteriorated concrete.   
 

If additional defective concrete is found, the depth of cut will increase in 1/4 inch increments 

until only sound concrete is found remaining. 

 

When satisfactory results are obtained, the machine parameters shall be recorded and then 

used for production removal.  The contractor shall make adjustments to the operating 

parameters, as required, to perform concrete removal as indicated on the plans and to adjust 

to the variance in the compressive strength of the concrete. 

 

Hand held water blasting equipment, pneumatic hammers, and hand tools may be substituted 

for the hydro-demolition unit in inaccessible or inconvenient areas. 

 



B-5940  BP-6 Wake County 

 

  
 

The Engineer will re-inspect after each removal and require additional removals until 

compliance with plans and specifications are met. 

 

Regardless of the method of removal, the removal operation shall be stopped if it is 

determined that sound concrete is being removed to a depth greater than required by the 

plans including any 1/4 inch increments added per the above calibration process. 

Appropriate recalibration, or change in equipment and methods shall be performed prior to 

resuming the removal operation. 

D. Hydro-demolition (Overlay Depth):  Remove by hydro-demolition or chipping with hand tools 

all loose, unsound and contaminated deck concrete and, if necessary, sound concrete in order 

to allow for the placement of an overlay with the minimum depth shown on the plans. 

Reinforcing steel that is exposed and loose shall be tied to the crossing bar(s) as needed to 

secure the steel.  Reinforcing steel shall be considered loose if when struck, movement or 

vibration can be observed.  Concrete below crossing bar shall be removed as necessary to tie 

reinforcing steel to crossing bar with a wire tie.  Dispose of the unsound concrete, clean, repair 

or replace damaged reinforcing steel and thoroughly clean the newly exposed surface. 

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel. 

E. Class II Surface Preparation (Partial Depth):  At locations specified on the plans for Class II 

Surface Preparation, verify the depth of removal achieved by the hydro-demolition.  The 

average depth of removal shall be approximately one-half the deck thickness but no less than 

¾” below the top mat of steel.  When hydro-demolition did not achieve the Class II Surface 

Preparation depth requirements, remove by hydro-demolition or chipping with hand tools all 

existing patches and contaminated concrete to the required depth. No additional payment will 

be made for Class II Surface Preparation depths achieved by the initial hydro-demolition. 

All patches shall be removed under Class II surface preparation. If any patch cannot be 

removed by means of hydro-demolition, the Contractor shall use hand tools to remove the 

patch. Areas indicated on the plans that require Class II surface preparation, including the 

locations of existing patches, are from the best information available. The Contractor shall 

verify prior to surface preparation the location of all existing patches.  

Dispose of the removed concrete, clean, repair or replace rusted or loose reinforcing steel and 

thoroughly clean the newly exposed surface.  Care shall be taken not to cut, stretch, or damage 

any exposed reinforcing steel. 

In overhangs, removing concrete areas of less than 0.60 ft2/ft. length of bridge without 

overhang support is permitted unless the Engineer directs otherwise.  Overhang support is 

required for areas removed greater than 0.60 ft2/ft. length of bridge.  Submit details of overhang 

support to the Engineer for approval prior to beginning the work. 

F. Class III Surface Preparation (Full Depth):  Remove by hydro-demolition or chipping with 

hand tools the full depth of slab.  Dispose of the removed concrete, clean, repair or replace 

damaged reinforcing steel and thoroughly clean the newly exposed surface.  Care shall be taken 

not to cut, stretch, or damage any exposed reinforcing steel. 
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For areas of less than 3 ft2 suspending forms from existing reinforcing steel using wire ties is 

permitted.  For larger areas, support forms by blocking from the beam flanges, or other 

approved method. 

Overhang support is required for full depth removal adjacent to bridge rails.  Submit details of 

overhang support to the Engineer for approval prior to beginning the work. 

Under Deck Containment: Under deck containment shall be installed where Class III surface 

preparation occurs.  The containment shall be installed prior to hydro-demolition in the areas 

where full depth removal is required or blow thru may occur during the hydro-demolition 

process.   

Submit for approval detailed plans for the under deck containment system.  Detail how waste, 

debris, and wastewater are contained.  

 Concrete for Full Depth Repair:  Fill the Class III surface preparation areas with Class AA, 

high early strength structural concrete or latex modified concrete in accordance with the 

methods described below: 

Refill areas with Class AA concrete to the bottom of the proposed concrete overlay in 

accordance with Section 420 of the Standard Specifications.  Any of the methods for 

curing Class AA concrete as stated in the Standard Specifications are permitted except 

the membrane curing compound method. 

Provide a raked finish to the surface of the Class AA concrete which provides a minimum 

relief of 1/16” and a maximum relief of ¼”.  Place the overlay course after the Class AA 

concrete has attained a minimum compressive strength of 2500 psi.  The strength shall 

be verified by an approved, non-destructive test method. 

Refill the areas where concrete was removed with high early strength concrete as 

described in the Concrete for Deck Repair and Volumetric Mixer special provisions. 

Refilling the areas from which concrete has been removed with latex modified concrete 

during the Class III repair is permitted if any of the following conditions are met: 

 The reinforcing steel cover is 1½ inches or less for the top mat of steel. 

 The area being repaired is less than 1 yd2. 

 The Engineer directs the fill. 

 

G. Preparation of Reinforcing Steel:  Remove concrete without cutting or damaging existing 

steel unless otherwise noted in the plans.  Damaged reinforcing steel, such as bars with nicks 

deeper than 20% of the bar diameter, shall be repaired or replaced.  Reinforcing steel which 

has a cross section reduced to 75% or less shall be replaced with new reinforcing steel of 

similar cross section area.  Replacement bars shall be Grade 60 and meet the material 

requirements of Section 1070 of the Standard Specifications.  Replacement bars shall be 

spliced to existing bars using either minimum 30 bar diameter lap splices to existing steel 

with 100% cross sectional area or approved mechanical connectors.   
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Support and protect the exposed reinforcing steel left unsupported by the hydro-demolition 

process against displacement and damage from loads such as those caused by removal 

equipment and delivery buggies.  All reinforcing steel damaged or dislodged by these 

operations shall be replaced with bars of the same size at the contractor’s expense. 

 

Reinforcing steel exposed and cleaned by hydro-demolition will not require additional 

cleaning if encased in concrete within seven (7) days.  Rebar exposed for more than seven (7) 

days shall be cleaned by high velocity water jets, with a minimum pressure 4,000 psi, prior to 

placement of the new concrete.   

 

When large areas of the deck on composite bridges are removed resulting in the debonding of 

the primary reinforcing bars, the removal shall be performed in stages to comply with the 

construction sequence shown on the plans or as directed by the Engineer. 

H. Surface Cleaning:  Any areas modified by chipping or hammering shall be cleaned with high 

pressure water at 7,500 psi minimum to remove any bond-breaking residue, loose concrete, 

and any deleterious material.  This material shall be collected and disposed of by the contractor.   

 

Any areas of the prepared surface contaminated by oil or other materials detrimental to good 

bond as a result of the contractor’s operations shall be cleaned at the contractor’s expense. 

 

Removal of concrete debris shall be accomplished either by hand or mechanical means 

capable of removing wet debris and water in the same pass and after the hydro-demolition 

process to prevent debris from setting or adhering to the surface of the sound concrete.  All 

concrete debris shall become the property of the Contractor and shall be legally disposed of 

at the contractor’s expense.  The contractor shall be responsible for disposing of all debris 

generated by the scarification and hydro-demolition operations.  

 

Any debris which is allowed to set or adhere to the surface of the sound concrete shall be 

carefully removed at no additional cost.  Exercise care to avoid any damage to the remaining 

sound concrete or exposed reinforcement 

I. Safety:  Provide a containment system for handling expected and unexpected blow thru of the 

deck.  The containment system shall retain runoff water and debris and protect the area under 

the bridge deck.  The Contractor shall be responsible for any injury or damage caused by these 

operations.  The containment system shall remain in place until the concrete has been cast and 

reach minimum strength. 

 

Provide adequate lighting when performing hydro-demolition activities at night.  Submit a 

lighting plan to the Engineer for approval prior to beginning work. 

 

 

MEASUREMENT AND PAYMENT 

Scarifying Bridge Deck will be measured and paid for at the contract unit price per square yard 

and will be full compensation for the milling of existing asphalt wearing surface from the bridge 

deck or approaches, milling of the entire concrete bridge deck, repairing or replacing any 

damaged reinforcing steel, and the cleaning and disposal of all waste material generated.  
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Hydro-Demolition of Bridge Deck will be measured and paid for at the contract unit price per 

square yard and will be full compensation for hydro-demolition, removal and disposal of 

unsound and contaminated concrete, cleaning, repairing or replacing of reinforcing steel, and 

furnishing all materials, labor, tools, equipment and incidentals necessary to complete the work. 

Class II Surface Preparation will be measured and paid for at the contract unit price per square 

yard and will be full compensation for Class II deck preparation where required by the plans and 

not attained by the initial hydro-demolition of the deck.  The cost will also include removal and 

disposal of unsound and contaminated concrete, removal of all existing patches, cleaning, 

repairing or replacing of reinforcing steel, and all materials, labor, tools, equipment and 

incidentals necessary to complete the work. 

Class III Surface Preparation will be measured and paid for at the contract unit price per square 

yard and will be full compensation for Class III deck preparation where required by the plans.  

The cost will also include removal and disposal of unsound and contaminated concrete, cleaning, 

repairing or replacing of reinforcing steel, under deck containment, placing and finishing 

concrete for full depth repair, and for furnishing all materials, labor, tools, equipment and 

incidentals necessary to complete the work. 

Payment will be made under: 

 

Pay Item Pay Unit 

Scarifying Bridge Deck Square Yard 

Hydro-Demolition of Bridge Deck Square Yard 

Class II Surface Preparation Square Yard 

Class III Surface Preparation Square Yard 

 

MANAGING HYDRO-DEMOLITION WATER (SPECIAL) 

  

1.0 Description  
Collect and properly dispose of hydro-demolition water from bridge decks.  

 

2.0 Construction Methods 

 

(A) Prepare a written hydro-demolition water management plan in accordance with the 

Guidelines for Managing Hydro-demolition Water available at 

http://www.ncdot.gov/projects/ncbridges/#stats.  Submit plan and obtain approval 

from the Engineer prior to beginning of work. 

 

(B) Prior to final payment, submit a paper copy of all completed records pertaining to 

disposal of hydro-demolition water. 

 

3.0 Measurement and Payment 
Payment for collecting, sampling, testing, pH adjustment, monitoring, handling, discharging, 

hauling, disposing of the hydro-demolition water, documentation, record keeping, and obtaining 

permits if applicable, shall be included in the payment for other items.  
 

http://www.ncdot.gov/projects/ncbridges/#stats
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LATEX MODIFIED CONCRETE OVERLAY – VERY EARLY STRENGTH   (SPECIAL) 

DESCRIPTION  

This provision addresses the requirements for furnishing and placing an overlay of latex 

modified concrete - very early strength (LMC-VES) over existing concrete or repair concrete on 

bridge decks.  Perform this work in accordance with this Special Provision and the applicable 

parts of the Standard Specifications.   

QUALITY CONTROL 

 

The Contractor is responsible for setting up a pre-construction meeting with the Resident 

Engineer and the Area Bridge Construction Engineer. 

 

Submit a Quality Control Plan to the Engineer for approval which, at a minimum, describes the 

methods of:  storing materials, calibrating mixers, controlling moisture content in the aggregate, 

maintaining proper mix temperature, retarder usage, curing and curing time, controlling 

evaporation rate, cleaning and removing excess water. 

 

Prior to beginning work, provide proof of experience of the person in direct responsible charge 

by submitting a description of jobs similar in size and character that have been completed within 

the last 5 years.  The name, address and telephone number of references for the submitted 

projects shall also be furnished.  Failure to provide appropriate documentation will result in the 

rejection of the proposed LMC-VES overlay Contractor. 

 

Before beginning any work, obtain approval for all equipment to be used for deck preparation, 

mixing, placing, finishing and curing the LMC-VES. 

MATERIALS 

 

For materials, equipment, and proportioning and mixing of modified compositions, see Section 

1000-7 of the Standard Specifications. 

 

Provide aggregates for use in the LMC-VES that are free from ice, frost, frozen particles or other 

contaminants when introduced into the mixer. 

 

The 2012 Standard Specifications shall be revised as follows: 

 

Table 1000-5 – Revise the following: 

 

Cement Content, 658 lb/cy (min.) change to 658 lb/cy (max.) 

 

7 day Compressive Strength, 3000 psi (min.) change to 3 hr. Compressive Strength, 

2500 psi (min.) 

 

  

1000-7(A), Line 23 – Replace with the following: 
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 Measure the slump after discharge from the mixer. 

 

1000-7(A) – Add the following paragraph to the end of the section: 

 

Submit the LMC-VES mix design, including laboratory compressive strength data for a 

minimum of six 4-inch by 8-inch cylinders at the appropriate age (7 days for normal 

setting concrete; 3 hours for very early strength concrete) to the Engineer for review.  

Include test results for the slump and air content of the laboratory mix. Perform tests in 

accordance with AASHTO T 22, T 119 and T 152. 

 

For projects with multiple bridges using the same mix design, or bridge decks with time constraints 

that require more than one night for placement, a relationship between the compressive strength 

and rebound hammer readings may be developed and used to estimate the three hour  strength for 

opening to traffic in lieu of compressive strength testing.  For the correct procedure, reference 

Document: PL11-LMC Rapid Set Overlays.  Contact your local M&T representative for a copy of 

this document or see the following link: 

http://www.ncdot.org/doh/operations/materials/eforms.html under Physical Lab.  Seven day 

concrete compressive strength sampling and testing is required in addition to the use of this 

method. 

PREPARATION OF SURFACE 

Completely clean all surfaces within 48 hours prior to placing the overlay unless otherwise 

approved by the Engineer. 

Thoroughly soak the clean surface and maintain a wet surface for at least 2 hours immediately 

prior to placing the LMC-VES.  After soaking the surface for at least 2 hours, cover it with a layer 

of white opaque polyethylene film that is at least 4 mils thick.  Immediately prior to placing the 

LMC-VES, remove standing water from the surface using an approved vacuum system. 

PLACING AND FINISHING 

 

Prior to placing LMC-VES, install a bulkhead of easily compressible material at expansion joints 

to the required grade and profile.  Placing material across expansion joints and sawing it later is 

not permitted. 

Construction joints other than those shown on the plans will not be permitted unless approved by 

the Engineer.  At construction joints, remove 4” of previously placed LMC-VES prior to placing 

the adjacent latex concrete.  Also, for staged construction, 4” of previously poured LMC-VES 

shall be scarified, hydro-demolished and recast with the next stage. 

Place and fasten screed rails in position to ensure finishing the new surface to the required 

profile.  Do not treat screed rails with parting compound to facilitate their removal.  Prior to 

placing the overlay attach a filler block to the bottom of the screed and pass it over the area to be 

repaired to check the thickness. The filler block thickness shall be equal to the design overlay 

thickness as shown in the plans.  Remove all concrete that the block does not clear.  Individual 

aggregates left after hydro-demolition may be allowed to project above the base of the filler 

block.  Remove aggregate that does not provide a 1” clear cover to the top of the overlay. 

http://www.ncdot.org/doh/operations/materials/eforms.html
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Brush a latex cement mixture onto all vertical surfaces and do not let the brushed material dry 

before it is covered with the additional material required for the final grade. Remove all loose 

aggregate from the latex cement brushed surface prior to latex concrete placement (NOTE: For 

surfaces not prepared with hydro-demolition brush the lean latex mixture over horizontal and 

vertical surfaces). 

Do not place the LMC-VES until the burlap is saturated and approved by the Engineer.  Drain 

excess water from the wet burlap before placement. 

Place the LMC-VES in one operation.  Provide a minimum overlay thickness as shown in the 

plans. 

Once LMC-VES placement begins a single layer of wet burlap shall be placed 5 feet behind the 

screed’s burlap drag.  In the event of a delay of 10 minutes or more, temporarily cover all 

exposed latex concrete with wet burlap and white opaque polyethylene. 

When a tight, uniform surface is achieved and before the concrete becomes non-plastic, further 

finish the surface of the floor by burlap dragging or another acceptable method that produces an 

acceptable uniform surface texture. 

Promptly cover the surface with a second layer of clean, wet burlap as soon as the surface will 

support it without deformation.  Wet cure only the surface for a minimum of 3 hours and until a 

compressive strength of 2500 psi is reached.  Curing material shall be continually saturated 

during the wet cure period using a fogging system approved by the Engineer.  The Engineer may 

require an increase in the minimum cure time when the overlay thickness is greater than 1.5 

inches or the ambient temperature remains below 60°F. 

Screed rails or construction dams shall be separated from the newly placed concrete by passing a 

pointing trowel along the face of the formwork and the newly placed concrete.  Carefully make 

this trowel cut for the entire depth and length of rails or dams after the LMC-VES has 

sufficiently stiffened and cannot flow back. 

As soon as practical, after the concrete has hardened sufficiently, test the finished surface with an 

approved rolling straightedge that is designed, constructed, and adjusted so that it will accurately 

indicate or mark all deck areas which deviate from a plane surface by more than 1/8” in 10’.  

Remove all high areas in the hardened surface in excess of 1/8” in 10’ with an approved grinding 

or cutting machine.  Additionally, the final LMC-VES deck surface shall not deviate from the 

line and elevation indicated on the plans by more than 0.3” over any 50’ length.  Where 

variations are such that the corrections extend below the limits of the top layer of grout, seal the 

corrected surface with an approved sealing agent as required by the Engineer.  If approved by the 

Engineer, correct low areas in an acceptable manner. 

Unless otherwise indicated on the plans, groove the bridge floor in accordance with Article 420-

14(B) of the Standard Specifications.  Vehicular traffic may travel across a deck surface that has 

not been grooved; however, the entire deck area shall be grooved after the LMC-VES achieves 

design strength and no later than seven days after completion of the overlay unless otherwise 

approved by the Engineer.  

LIMITATIONS OF OPERATIONS 

 

The mixer is not permitted on the bridge deck unless otherwise approved. 
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No traffic is permitted on the finished LMC-VES surface until the total specified curing time is 

completed and until the concrete reaches the minimum specified compressive strength. 

Do not place LMC-VES if the temperature of the concrete surface on which the overlay is to be 

placed is below 50°F or above 85°F.  Measure the surface temperature by placing a thermometer 

under the insulation against the surface. 

Prior to placing LMC-VES, the Engineer and the Contractor shall independently determine the 

air temperature and wind speed.  Do not place LMC-VES if the ambient air temperature is below 

50°F or above 85°F, or if the wind velocity is greater than 10 mph. 

Do not place LMC-VES when the temperature of the LMC-VES is below 45°F or above 85°F. 

Prior to placing LMC-VES, the Engineer and the Contractor shall independently determine the 

evaporation rate and record in the diary.  Do not place LMC-VES if the rate of evaporation of 

surface moisture from the LMC-VES determined by the Engineer or Contractor exceeds 0.05 

pounds per square foot per hour during placement.  The evaporation rate is calculated using the 

following formula: 

 E = (Tc
2.5-r*Ta

2.5)*(1+0.4V)*(10-6) 

 where, 

 E = Evaporation Rate, 

 Tc = Concrete Temp (0F), 

 r = Relative Humidity (%/100) 

 Ta = Air Temp (0F), 

 V=Wind Velocity (mph) 

If the calculated evaporation rate exceeds 0.05 pounds per square foot per hour, the Contractor 

may propose engineered controls of the parameters (temperature, relative humidity, wind 

velocity) to reduce the evaporation rate.  The evaporation rate shall be recalculated, with the 

appropriate parameters, after the proposed control measures are in place.  The recalculated 

evaporation rate shall be 0.05 pounds per square foot per hour or less, prior to placement. 

Do not place LMC-VES if the National Weather Service predicts the air temperature at the site to 

be below 35°F during the next 24 hours.  If the predicted air temperature is above 35°F but below 

50°F, then use insulation to protect the LMC-VES for a period of at least 48 hours. Use insulation 

that meets the requirements of Subarticle 420-7(C) and, if required, place it on the LMC-VES as 

soon as initial set permits. When using insulation to protect LMC-VES during the wet curing 

period, do not remove the insulation until the ambient air temperature is at least 50°F and rising. 

Stop all placement operations during periods of precipitation.  Take adequate precautions to 

protect freshly placed LMC-VES from sudden or unexpected precipitation.  Keep an adequate 

quantity of protective coverings at the worksite to protect the freshly placed pavement from 

precipitation. 

If working at night, provide approved lighting.  

MEASUREMENT AND PAYMENT 
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Latex Modified Concrete Overlay– Very Early Strength will be measured and paid for in cubic 

yards of LMC-VES satisfactorily placed on the completed deck. 

Placing and Finishing Latex Modified Concrete Overlay – Very Early Strength will be paid for 

at the contract unit price bid per square yard which includes compensation for furnishing all 

labor, tools, equipment and incidentals necessary to complete the work in accordance with the 

contract documents including removing, storing and re-attachment of existing guardrail.  

Grooving Bridge Floors will be measured and paid in accordance with Section 420-21 of the 

Standard Specifications. 

Payment will be made under: 

 

Pay Item Pay Unit 

Latex Modified Concrete Overlay – Very Early Strength Cubic Yard 

Placing and Finishing Latex Modified Concrete Overlay –  

Very Early Strength 

Square Yard 

 

BRIDGE JOINT DEMOLITION          (SPECIAL) 

DESCRIPTION 

This provision addresses the removal of existing joint material and adjacent concrete to facilitate 

the installation of new bridge joints at the locations noted in the contract plans.   

 

EQUIPMENT 

 

Use the following surface preparation equipment: 

 

 Sawing equipment capable of sawing concrete to a specified depth.  

 

 Power driven hand tools for removal of concrete are required that meet the following 

requirements: 

 

Pneumatic hammers weighing a nominal 15 lbs (7 kg) or less. 

 

Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in width. 

 

 Hand tools such as hammers and chisels for removal of final particles of concrete.  

 

REMOVAL AND PREPARATION 

 

Prior to any construction, take the necessary precautions to ensure debris from joint construction 

is not allowed to fall below the bridge deck.  

Remove existing joint material by methods approved by the Engineer. Provide a 1” deep saw cut 

around the perimeter of areas noted for bridge deck removal.  
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Remove by chipping with hand tools concrete adjacent to the joint to the limits shown on the 

contract plans. Use a small chipping hammer (15 lb. class) to prepare the edges of the repair area 

to limit micro fractures.  In addition, all loose and unsound concrete shall be removed.  

In overhangs, removing concrete areas greater than 0.60 ft2/ft length of bridge will require 

overhang support.  Submit the overhang support method to the Engineer for approval. 

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel. Dispose of the 

removed concrete.   

If the condition of the concrete is such that deep spalls or sheer faces result, notify the Engineer 

for the proper course of action.  

Clean, repair or replace rusted or loose reinforcing steel.  Thoroughly clean the newly exposed 

surface to be free of all grease, oil, curing compounds, acids, dirt, or loose debris. 

MEASUREMENT AND PAYMENT 

 

Bridge Joint Demolition will be measured and paid for at the contract unit price bid per square 

foot and will be full compensation for removal, containment and disposal of existing joint 

material and concrete and shall include the cost of labor, tools, equipment and incidentals 

necessary to complete the work. 

Pay Item      Pay Unit 

Bridge Joint Demolition    Square Feet 

 

FOAM JOINT SEALS (SPECIAL) 

1.0 SEALS 

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils, 

gasoline, salt and other materials that are spilled on or applied to the surface.  Use a resilient, 

UV stable, preformed, impermeable, flexible, expansion joint seal.  The joint seal shall 

consist of low-density, closed cell, cross-linked polyethylene non-extrudable, foam.  The 

joint seal shall contain no EVA (Ethylene Vinyl Acetate).  Cell generation shall be achieved 

by being physically blown using nitrogen.  No chemical blowing agents shall be used in the 

cell generation process. 

Use seals manufactured with grooves 1/8"± wide by 1/8"± deep and spaced between 1/4” 

and 1/2” apart along the bond surface running the length of the joint.  Use seals with a depth 

that meets the manufacturer’s recommendation, but is not less than 70% of the uncompressed 

width.  Provide a seal designed so that, when compressed, the center portion of the top does 

not extend upward above the original height of the seal by more than 1/4”.  Provide a seal 

that has a working range of 30% tension and 60% compression and meets the requirements 

given below. 
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TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D3575-08, Suffix T 110 – 130 psi 

Compression Set ASTM D1056 

Suffix B, 2 hr recovery 
10% - 16% 

Water Absorption ASTM D3575 < 0.03 lb/ft2 

Elongation at Break ASTM D3575 180% - 210% 

Tear Strength ASTM D624 (D3575-08, Suffix G) 14 – 20 pli 

Density 
ASTM D3575-08, 

Suffix W, Method A 
1.8 – 2.2 lb/ft3 

Toxicity ISO-10993.5 Pass (not cytotoxic) 

Have the top of the joint seal clearly shop marked.  Inspect the joint seals upon receipt to 

ensure that the marks are clearly visible before installation. 

2.0 BONDING ADHESIVE 

Use a two component, 100% solid, modified epoxy adhesive supplied by the joint seal 

manufacturer that meets the requirements given below. 

 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D638 3000 psi (min.) 

Compressive strength ASTM D695 7000 psi (min.) 

Hardness Shore D Scale 75-85 psi 

Water Absorption ASTM D570 0.25% by weight max. 

Elongation to Break ASTM D638 5% (max.) 

Bond Strength ASTM C882 2000 psi (min.) 

Use an adhesive that is workable to 40°F.  When installing in ambient air or surface 

temperatures below 40°F or for application on moist, difficult to dry concrete surfaces, use 

an adhesive specified by the manufacturer of the joint seal. 

3.0 SAWING THE JOINT 

The joint opening shall be initially formed to the width shown on the plans including the 

blockout for the elastomeric concrete.     

The elastomeric concrete shall have sufficient time to cure such that no damage can occur to 

the elastomeric concrete prior to sawing to the final width and depth as specified in the plans. 

When sawing the joint to receive the foam seal, always use a rigid guide to control the saw 

in the desired direction.  To control the saw and to produce a straight line as indicated on the 

plans, anchor and positively connect a template or a track to the bridge deck.  Do not saw the 
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joint by visual means such as a chalk line.  Fill the holes used for holding the template or 

track to the deck with an approved, flowable non-shrink, non-metallic grout. 

Saw cut to the desired width and depth in one or two passes of the saw by placing and spacing 

two metal blades on the saw shaft to the desired width for the joint opening. 

The desired depth is the depth of the seal plus 1/4” above the top of the seal plus 

approximately 1” below the bottom of the seal.  An irregular bottom of sawed joint is 

permitted as indicated on the plans.  Grind exposed corners on saw cut edges to a 1/4” 

chamfer. 

Saw cut a straight joint, centered over the formed opening and to the desired width specified 

in the plans.  Prevent any chipping or damage to the sawed edges of the joint. 

Remove any staining or deposited material resulting from sawing with a wet blade to the 

satisfaction of the Engineer. 

4.0 PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION 

The elastomeric concrete shall cure a minimum of 24 hours prior to seal installation. 

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for 

spalls, popouts, cracks, etc.  All necessary repairs will be made by the Contractor prior to 

blast cleaning and installing the seal. 

Clean the joints by sandblasting with clean dry sand immediately before placing the bonding 

agent.  Sandblast the joint opening to provide a firm, clean joint surface free of curing 

compound, loose material and any foreign matter.  Sandblast the joint opening without 

causing pitting or uneven surfaces.  The aggregate in the elastomeric concrete may be 

exposed after sandblasting. 

After blasting, either brush the surface with clean brushes made of hair, bristle or fiber, blow 

the surface with compressed air, or vacuum the surface until all traces of blast products and 

abrasives are removed from the surface, pockets, and corners. 

If nozzle blasting is used to clean the joint opening, use compressed air that does not contain 

detrimental amounts of water or oil. 

Examine the blast cleaned surface and remove any traces of oil, grease or smudge deposited 

in the cleaning operations. 

Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned. 

5.0 SEAL INSTALLATION 

Install the joint seal according to the manufacturer’s procedures and recommendations and 

as recommended below.  Do not install the joint seal if the ambient air or surface temperature 

is below 45F.  Have a manufacturer’s certified trained factory representative present during 

the installation of the first seal of the project. 
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Before installing the joint seal, check the uninstalled seal length to insure the seal is the same 

length as the deck opening.  When the joint seal requires splicing, use the heat welding 

method by placing the joint material ends against a teflon heating iron of 425-475°F for 7 - 

10 seconds, then pressing the ends together tightly.  Do not test the welding until the material 

has completely cooled.   

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical 

walls of the joint as a means to minimize clean up.  After opening both cans of the bonding 

agent, stir each can using separate stirring rods for each component to prevent premature 

curing of the bonding agent.  Pour the two components, at the specified mixing ratio, into a 

clean mixing bucket.  Mix the components with a low speed drill (400 rpm max.) until a 

uniform gray color is achieved without visible marbling.  Apply bonding agent to both sides 

of the elastomeric concrete as well as both sides of the joint seal, making certain to 

completely fill the grooves with epoxy.  With gloved hands, compress the joint seal and with 

the help of a blunt probe, push the seal into the joint opening until the seal is recessed 

approximately 1/4” below the surface.  When pushing down on the joint seal, apply pressure 

only in a downward direction.  Do not push the joint seal into the joint opening at an angle 

that would stretch the material.  Seals that are stretched during installation shall be removed 

and rejected.  Once work on placing a seal begins, do not stop until it is completed.  Clean 

the excess epoxy from the top of the joint seal immediately with a trowel.  Do not use solvents 

or any cleaners to remove the excess epoxy from the top of the seal.  Remove the protective 

cover at the joint edges and check for any excess epoxy on the surface.  Remove excess 

epoxy with a trowel, the use of solvents or any cleaners will not be allowed. 

The installed system shall be watertight and will be monitored until final inspection and 

approval.  Do not place pavement markings on top of foam joint seals. 

6.0 BASIS OF PAYMENT 

Payment for all foam joint seals will be at the lump sum contract price bid for “Foam Joint 

Seals”.  Prices and payment will be full compensation for furnishing all material, including 

labor, tools and equipment necessary for installing these units in place and accepted. 

 

ELASTOMERIC CONCRETE (SPECIAL) 

1.0 DESCRIPTION 

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or 

epoxy and kiln-dried aggregate.  Provide an elastomeric concrete and binder system that is 

preapproved.  Use the concrete in the blocked out areas on both sides of the bridge deck joints 

as indicated on the plans. 

 

2.0 MATERIALS 

Provide materials that comply with the following minimum requirements at 14 days (or at the 

end of the specified curing time). 
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ELASTOMERIC CONCRETE 

PROPERTIES 
TEST METHOD 

MINIMUM 

REQUIREMENT 

Compressive Strength, psi ASTM D695 2000 

5% Deflection Resilience ASTM D695 95 

Splitting Tensile Strength, psi ASTM D3967 625 

Bond Strength to Concrete, psi ASTM D882 (D882M) 450 

Durometer Hardness ASTM D2240 50 

 

BINDER PROPERTIES 

(without aggregate) 
TEST METHOD 

MINIMUM 

REQUIREMENT 

Tensile Strength, psi ASTM D638 1000 

Ultimate Elongation ASTM D638 150%  

Tear Resistance, lb/in ASTM D624 200 

In addition to the requirements above, the elastomeric concrete must be resistant to water, 

chemical, UV and ozone exposure and withstand temperature extremes.  Elastomeric concrete 

systems requiring preheated aggregates are not allowed. 

3.0 PREQUALIFICATION 

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate, 

primer and binder materials) and a Type 3 certification in accordance with Article 106-3 of 

the Standard Specifications for prequalification to: 

 

North Carolina Department of Transportation 

Materials and Tests Unit 

1801 Blue Ridge Road 

Raleigh, NC   27607 

Prequalification will be determined for the system.  Individual components will not be 

evaluated, nor will individual components of previously evaluated systems be deemed 

prequalified for use. 

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate samples 

will be evaluated for compliance with the Materials requirements specified above.  Systems 

satisfying all of the Materials requirements will be prequalified for a one year period.  Before 

the end of this period new product samples shall be resubmitted for prequalification 

evaluation.   
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If, at any time, any formulation or component modifications are made to a prequalified system 

that system will no longer be approved for use. 

4.0 INSTALLATION 

The elastomeric concrete shall not be placed until the reinforced concrete deck slab has cured 

for seven full days and reached a minimum strength of 3000 psi. 

Provide a manufacturer’s representative at the bridge site during the installation of the 

elastomeric concrete to ensure that all steps being performed comply with all manufacturer 

installation requirements including, but not limited to weather conditions (ambient 

temperature, relative humidity, precipitation, wind, etc), concrete deck surface preparation, 

binder and aggregate mixing, primer application, elastomeric concrete placement, curing 

conditions and minimum curing time before joint exposure to traffic.  Do not place 

elastomeric concrete if the ambient air or surface temperature is below 45F. 

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete.  Before 

placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned and dry.  

Sandblast the concrete surface in the blockout and clear the surface of all loose debris.  Do 

not place the elastomeric concrete until the surface preparation is completed and approved.   

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to 

be in contact with elastomeric concrete, and to areas specified by the manufacturer. 

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s 

instructions.  Place the elastomeric concrete in the areas specified on the plans while the 

primer is still tacky and within 2 hours after applying the primer.  Trowel the elastomeric 

concrete to a smooth finish. 

The joint opening in the elastomeric concrete shall match the formed opening in the concrete 

deck prior to sawing the joint. 

5.0 FIELD SAMPLING 

Provide additional production material to allow freshly mixed elastomeric concrete to be 

sampled for acceptance.  A minimum of six 2 inch cube molds and three 3x6 inch cylinders 

will be taken by the Department for each day’s production.  Compression, splitting tensile, 

and durometer hardness testing will be performed by the Department to determine acceptance.  

Materials failing to meet the requirements listed above are subject to removal and replacement 

at no cost to the Department. 

6.0 BASIS OF PAYMENT 

Elastomeric Concrete will be measured and paid for at the contract unit price bid per cubic 

foot and will be full compensation for furnishing and placing the Elastomeric Concrete. 

 

Pay Item      Pay Unit 

Elastomeric Concrete    Cubic Feet 
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GROUT FOR STRUCTURES (9-30-11) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 

dowel holes and recesses for structures.  This provision does not apply to grout placed in post-

tensioning ducts for bridge beams, girders, or decks.  Mix and place grout in accordance with 

the manufacturer’s recommendations, the applicable sections of the Standard Specifications 

and this provision. 

2.0 MATERIAL REQUIREMENTS 

Use a Department approved pre-packaged, non-shrink, non-metallic grout.  Contact the 

Materials and Tests Unit for a list of approved pre-packaged grouts and consult the 

manufacturer to determine if the pre-packaged grout selected is suitable for the required 

application. 

When using an approved pre-packaged grout, a grout mix design submittal is not required. 

The grout shall be free of soluble chlorides and contain less than one percent soluble sulfate.  

Supply water in compliance with Article 1024-4 of the Standard Specifications. 

Aggregate may be added to the mix only where recommended or permitted by the manufacturer 

and Engineer.  The quantity and gradation of the aggregate shall be in accordance with the 

manufacturer’s recommendations. 

Admixtures, if approved by the Department, shall be used in accordance with the 

manufacturer’s recommendations.  The manufacture date shall be clearly stamped on each 

container.  Admixtures with an expired shelf life shall not be used. 

The Engineer reserves the right to reject material based on unsatisfactory performance. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 

C266. 

Test the expansion and shrinkage of the grout in accordance with ASTM C1090.  The grout 

shall expand no more than 0.2% and shall exhibit no shrinkage.  Furnish a Type 4 material 

certification showing results of tests conducted to determine the properties listed in the 

Standard Specifications and to assure the material is non-shrink. 

Unless required elsewhere in the contract the compressive strength at 3 days shall be at least 

5000 psi.  Compressive strength in the laboratory shall be determined in accordance with 

ASTM C109 except the test mix shall contain only water and the dry manufactured material.  

Compressive strength in the field will be determined by molding and testing 4” x 8” cylinders 

in accordance with AASHTO T22.  Construction loading and traffic loading shall not be 

allowed until the 3 day compressive strength is achieved. 
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When tested in accordance with ASTM C666, Procedure A, the durability factor of the grout 

shall not be less than 80. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 

accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, 

grease and other foreign matter.  Saturate concrete surfaces with clean water and remove excess 

water prior to placing grout. 

Do not place grout if the grout temperature is less than 50F or more than 90F or if the air 

temperature measured at the location of the grouting operation in the shade away from artificial 

heat is below 45°F. 

Provide grout at a rate that permits proper handling, placing and finishing in accordance with 

the manufacturer’s recommendations unless directed otherwise by the Engineer.  Use grout 

free of any lumps and undispersed cement.  Agitate grout continuously before placement. 

Control grout delivery so the interval between placing batches in the same component does not 

exceed 20 minutes. 

The Engineer will determine the locations to sample grout and the number and type of samples 

collected for field and laboratory testing.  The compressive strength of the grout will be 

considered the average compressive strength test results of 3 cube or 2 cylinder specimens at 

28 days. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 

equipment, labor, placement, and any incidentals necessary to complete the work shall be 

considered incidental to the structure item requiring grout. 

 

SUBMITTAL OF WORKING DRAWINGS (6-19-15) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this provision.  For this provision, “submittals” refers to only those listed in this 

provision.  The list of submittals contained herein does not represent a list of required 

submittals for the project.  Submittals are only necessary for those items as required by the 

contract.  Make submittals that are not specifically noted in this provision directly to the 

Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 

both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all copies 

to the Engineer.  State the reason for the proposed variation in the submittal.  To minimize 

review time, make sure all submittals are complete when initially submitted.  Provide a 
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contact name and information with each submittal.  Direct any questions regarding submittal 

requirements to the Engineer, Structures Management Unit contacts or the Geotechnical 

Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 

provide the name, address and telephone number of the facility where fabrication will 

actually be done if different than shown on the title block of the submitted working drawings.  

This includes, but is not limited to, precast concrete items, prestressed concrete items and 

fabricated steel or aluminum items. 

2.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. T. K. Koch, P. E. Mr. T. K. Koch, P. E. 

State Structures Engineer State Structures Engineer 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Structures Management Unit Structures Management Unit 

1581 Mail Service Center 1000 Birch Ridge Drive 

Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. P. D. Lambert, P. E. Attention:  Mr. P. D. Lambert, P. E. 

Submittals may also be made via email.   

Send submittals to: 

plambert@ncdot.gov        (Paul Lambert) 

Send an additional e-copy of the submittal to the following address: 

jgaither@ncdot.gov           (James Gaither) 

mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph. D., P. E. 

Eastern Regional Geotechnical Eastern Regional Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Eastern Regional Office Eastern Regional Office 

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

Raleigh, NC  27699-1570 Garner, NC  27529 

mailto:plambert@ncdot.gov
mailto:jgaither@ncdot.gov
mailto:mrorie@ncdot.gov
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For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Eric Williams, P. E. Mr. Eric Williams, P. E. 

Western Regional Geotechnical Western Region Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Western Regional Office Western Regional Office 

5253 Z Max Boulevard 5253 Z Max Boulevard 

Harrisburg, NC  28075 Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management 

Unit can be viewed from the Unit’s web site, via the “Drawing Submittal Status” link. 

Direct any questions concerning submittal review status, review comments or drawing 

markups to the following contacts: 

 

Primary Structures Contact: Paul Lambert   (919) 707 – 6407 

     (919) 250 – 4082 facsimile 

     plambert@ncdot.gov 

Secondary Structures Contacts:    James Gaither  (919) 707 – 6409 

              Madonna Rorie (919) 707 – 6508  

     

Eastern Regional Geotechnical Contact (Divisions 1-7): 

              K. J. Kim   (919) 662 – 4710 

    (919) 662 – 3095 facsimile 

    kkim@ncdot.gov 

 

Western Regional Geotechnical Contact (Divisions 8-14): 

              Eric Williams  (704) 455 – 8902 

    (704) 455 – 8912 facsimile 

    ewilliams3@ncdot.gov 

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  At 

the same time, submit the number of hard copies shown below of the same complete 

submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 

Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management Unit.  

The second table in this section covers “Geotechnical Submittals”.  The Engineer will receive 

review comments and drawing markups for these submittals from the Geotechnical 

Engineering Unit. 

mailto:plambert@ncdot.gov
mailto:mmulla@ncdot.gov
mailto:ewilliams3@ncdot.gov
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Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit.  Provide additional 

copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Copies 

Required by 

Structures 

Management 

Unit 

Copies 

Required by 

Geotechnical 

Engineering 

Unit 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 5 0 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 
6
 9 0 “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base 

angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
2, then 9 0 

“Modular Expansion Joint 

Seals” 

    

 

Expansion Joint Seals 

(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 

(substructure) 
8 0 

Article 420-3 & 

“Falsework and Formwork” 

Falsework & Forms 

(superstructure) 
8 0 

Article 420-3 & 

“Falsework and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

8 0 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 
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Metalwork for Elastomeric 

Bearings 4,5 
7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 
4
 8 0 “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
7 0 Article 420-20 

Precast Concrete Box Culverts  
2, then 

1 reproducible 
0 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  
6 and 

1 reproducible 
0 Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

1. Removal of Existing 

Structure over Railroad 
5 0 Railroad Provisions 

 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

2, then 

1 reproducible 

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

2, then 

1 reproducible 
0 

“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
10 0 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
7 0 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 
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Temporary Detour Structures 10 2 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

2. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

3. Submittals for these items are necessary only when required by a note on plans. 

4. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

5. The fabricator may submit these items directly to the Structures Management Unit. 

6. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

7. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

8. Submittals are necessary only when the top slab thickness is 18” or greater. 

 

GEOTECHNICAL SUBMITTALS 

 

Submittal 

Copies 

Required by 

Geotechnical 

Engineering 

Unit  

Copies 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 1 0 Subarticle 450-3(F)(3) 
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9. Retaining Walls 4 8 drawings,   

2 calculations 
2 drawings Applicable Provisions 

10. Temporary Shoring 4 5 drawings,   

2 calculations 
2 drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email) or by facsimile, US mail or other delivery service to the 

appropriate Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 

 

FALSEWORK AND FORMWORK              (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by the 

Standard Specifications or other provisions; no additional submittals are required herein.  Such 

temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting.  Formwork is the temporary structure or mold used to retain plastic 

or fluid concrete in its designated shape until it hardens.  Access scaffolding is a temporary 

structure that functions as a work platform that supports construction personnel, materials, and 

tools, but is not intended to support the structure.  Scaffolding systems that are used to 

temporarily support permanent structures (as opposed to functioning as work platforms) are 

considered to be falsework under the definitions given.  Shoring is a component of falsework 

such as horizontal, vertical, or inclined support members.  Where the term “temporary works” 

is used, it includes all of the temporary facilities used in bridge construction that do not become 

part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed 

and provide the necessary rigidity to achieve the lines and grades shown on the plans in the 

final structure. 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 

safety and quality required by the design assumptions.  The Engineer has authority to reject 

material on the basis of its condition, inappropriate use, safety, or nonconformance with the 

plans.  Clearly identify allowable loads or stresses for all materials or manufactured devices 

on the plans. Revise the plan and notify the Engineer if any change to materials or material 

strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit a 

structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component to 

be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 

sequence, rate of placement, direction of placement, and location of all construction joints.  

Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 

data listing the weight of all construction equipment that will be supported on the 

temporary work.  Show anticipated total settlements and/or deflections of falsework and 

forms on the working drawings.  Include falsework footing settlements, joint take-up, and 

deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at 

a maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT 63 51 12 2000 50 

MBT 72 55 12 1700 48 
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Overhang width is measured from the centerline of the girder to the edge of the deck slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 

hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 

shall be cast through the girder top flange and located, measuring along the top of the 

member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have a 

minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 

load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 

bears on the girder bottom flange, no closer than 4 inches from the bottom of the member.  

However, for 72-inch members, the heel of the bracket shall bear on the web, near the 

bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 

geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal 

and advise the girder producer of the proposed details.  Failure to notify the Engineer of 

hanger type and hanger spacing on prestressed concrete girder casting drawings may delay 

the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin top 

flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% 

of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as Meadow 

Burke HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design 

the falsework and forms supporting deck slabs and overhangs on girder bridges so that 

there will be no differential settlement between the girders and the deck forms during 

placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour components 

when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 

such devices used as part of the falsework or formwork that remains in the permanent 

structure.  If the plan notes indicate that the structure contains the necessary corrosion 

protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  

Electroplating will not be allowed.  Any coating required by the Engineer will be 

considered incidental to the various pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the 1995 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 

herein. 

1. Wind Loads 
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Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 

addition, Table 2.2A is included to provide the maximum wind speeds by county in 

North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-

16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to the 

surface. 

Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 
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Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   

B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete drawings 

and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 

until the drawings have been approved.  Such approval does not relieve the Contractor of 

the responsibility for the accuracy and adequacy of the working drawings. 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure that 

the quality of materials and workmanship employed is consistent with that assumed in the 

design of the temporary works.  Do not weld falsework members to any portion of the 

permanent structure unless approved. Show any welding to the permanent structure on the 

approved construction drawings. 



B-5940  BP-33 Wake County 

 

  
 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 

accurate measurement of falsework settlement.  Make sure that the anticipated compressive 

settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete 

structures, make sure that the calculated deflection of falsework flexural members does not 

exceed 1/240 of their span regardless of whether or not the deflection is compensated by 

camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the period 

of its use.  Certify that the manufactured devices have been maintained in a condition to 

allow them to safely carry their rated loads.  Clearly mark each piece so that its capacity 

can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 

presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 

placement.  Inspect other temporary works at least once a month to ensure that they are 

functioning properly.  Have a North Carolina Registered Professional Engineer inspect the 

cofferdams, shoring, sheathing, support of excavation structures, and support systems for 

load tests prior to loading. 

B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 

temporary works rest.  If required by the Engineer, conduct load tests to verify proposed 

bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as those 

of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 

of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 

using standard procedures based on the driving characteristics of the pile is permitted.  If 

preferred, use load tests to confirm the estimated capacities; or, if required by the Engineer 

conduct load tests to verify bearing capacity values that are marginal or in other high risk 

situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 
 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 

work.   Do not disturb or otherwise damage the finished work. 
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Remove temporary works in conformance with the contract documents.  Remove them in such 

a manner as to permit the structure to uniformly and gradually take the stresses due to its own 

weight. 

6.0 METHOD OF MEASUREMENT 
 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 
 

Payment at the contract unit prices for the various pay items requiring temporary works will 

be full compensation for the above falsework and formwork. 

 

 

CRANE SAFETY (8-15-05) 

 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration 

regulations (OSHA). 

 

Submit all items listed below to the Engineer prior to beginning crane operations involving critical 

lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart 

capacity for the radius at which the load will be lifted or requires the use of more than one crane. 

Changes in personnel or equipment must be reported to the Engineer and all applicable items listed 

below must be updated and submitted prior to continuing with crane operations. 

Crane Safety Submittal List 

 Competent Person: Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will 

have the responsibility and authority to stop any work activity due to safety concerns.  

 Riggers: Provide the qualifications and experience of the persons responsible for rigging 

operations. Qualifications and experience should include, but not be limited to, weight 

calculations, center of gravity determinations, selection and inspection of sling and 

rigging equipment, and safe rigging practices.   

 Crane Inspections: Inspection records for all cranes shall be current and readily 

accessible for review upon request.  
 

 Certifications: By July 1, 2006, crane operators performing critical lifts shall be 

certified by NC CCO (National Commission for the Certification of Crane Operators), or 

satisfactorily complete the Carolinas AGC’s Professional Crane Operator's Proficiency 

Program. Other approved nationally accredited programs will be considered upon 

request. All crane operators shall also have a current CDL medical card. Submit a list of 

anticipated critical lifts and corresponding crane operator(s). Include current certification 
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for the type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) 

and medical evaluations for each operator.  

 

CONCRETE FOR DECK REPAIR      (12-18-12) 

DESCRIPTION 

This provision addresses the material requirements of high early strength structural concrete to 

be used for reconstruction of deck slab and, if necessary, bent diaphragms as noted in the plans.  
  

MATERIALS 

Furnish Department approved pre-packaged concrete or bulk concrete materials in a mix 

proportioned to satisfy provisions for Class AA Concrete detailed in Section 1000-4 of the 

Standard Specifications or as otherwise noted in these provisions.  Concrete mix shall meet the 

following requirements: 

 

Physical Property Threshold 

Limitation 

Test Method 

Compressive Strength 

(at 3 hrs.) 

4500 psi (min.) 

 

ASTM  C39/C109 

Slump 4 in. (min.) 

7 in. (max.) 

AASHTO T119 

Water to Cement Ratio 

 

0.450 (max.) N/A 

Modulus of Elasticity 

(at 28 days) 

5200 ksi (max.) 

 

ASTM C469 

Coefficient of Thermal Expansion 

(at 28 days) 

4.5 in./in./oF (min.) 

5.5 in./in./oF (max.) 

AASHTO T336 

Concrete Setting Times 

Initial 

Final 

 

30 min. (max.) 

40 min. (max) 

ASTM C191 

 

Concrete shall be capable of placement on existing concrete substrate surfaces within the 

following temperature limitations:   

400 F (min.) 

   1000 F (max.) 
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Measurement for determination of concrete material compositions shall be in accordance with 

Section 1000-8 of the Standard Specifications. 

Submit pre-packaged concrete mix contents or concrete mix design, including laboratory 

compressive strength data, for a minimum of six 4-inch by 8-inch cylinders at an age of 3 hours 

and 1 day to the Engineer for review.  Include test results for the slump and air content of the 

laboratory mix.  Perform tests in accordance with AASHTO T119 and T152. 

 

Provide aggregates that are free from ice, frost and frozen particles when introduced into the 

mixer. 

 

For equipment, proportioning and mixing of concrete compositions, see Section 1000-12 of the 

Standard Specifications and the Special Provision entitled “Volumetric Mixer”.  Prior to 

beginning any work, obtain approval for all equipment to be used for joint area preparation, 

mixing, placing, finishing, and curing the deck repair concrete. 

Measurement and Payment 

Concrete for Deck Repair will be measured and paid for at the contract unit price bid for the 

actual cubic feet of concrete incorporated into the completed and accepted structure. This price 

and payment will be full compensation for furnishing the required amount of material to 

complete the deck repair. 

 

Pay Item     Pay Unit 

Concrete for Deck Repair   Cubic Feet 

 

VOLUMETRIC MIXER        (12-18-12) 

DESCRIPTION 

This provision addresses the requirements for batching deck repair concrete at the point of 

delivery using a Mobile High Performance Volume Mixer (MHPVM).  Work shall be in 

accordance with the general requirements of Section 1000-12 of the Standard Specifications and 

as amended by these provisions. 

MATERIALS 

Produce high early strength concrete with MHPVM equipment.  Furnish project site storage 

facilities that will provide protection of materials in accordance with the Standard Specifications 

and all material suppliers’ recommendations. 

EQUIPMENT 

MHPVM devices shall have prominently displayed stamped metal plate(s) from the Volumetric 

Mixers Manufacturers Bureau stating that the equipment conforms to the requirements of ASTM 

C685. 

Hydraulic cement concrete shall be mixed at the point of delivery by a combination of materials 

and mixer unit conforming to the following: 
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1.) The unit shall be equipped with calibrated proportioning devices for each ingredient 

added to the concrete mix. The unit shall be equipped with a working recording meter 

that is visible at all times and furnishes a ticket printout with the calibrated measurement 

of the mix being produced. If at any time the mixer fails to discharge a uniform mix, 

production of concrete shall be suspended until such time that problems are corrected. 

2.) Each unit shall have prominently displayed stamped metal plate(s) attached by the 

manufacturer on which the following are plainly marked:  the gross volume of the 

transportation unit in terms of mixed concrete, the discharge speed and the mass 

calibrated constant of the machine in terms of volume. 

3.) MHPVMs shall be calibrated by a Department approved testing agency in accordance 

with the manufacturer’s recommendations at an interval of every 6 months or a maximum 

production of 2500 cubic yards, whichever comes first prior to use on the project.  The 

yield shall be maintained within a tolerance of +/- 1% and verified using a minimum 2 

cubic feet container every 500 cubic yards or a minimum of once per week. 

4.) The three cubic feet initially discharged from the truck shall be discarded and not used 

for concrete placement. Acceptance of the concrete shall comply with the Standard 

Specifications except that the sample secured for acceptance testing will be taken after 

four cubic feet is discharged from the delivery vehicle.  During discharge, the consistency 

as determined by ASTM C143 on representative samples taken from the mixer discharge 

at random intervals shall not vary by more than 1 inch.  Acceptance tests shall be 

performed on each load. If test data demonstrates that acceptable consistency of concrete 

properties is being achieved, the Engineer may reduce testing requirements. 

5.) MHPVM equipment shall be operated by a person who is a certified operator by the 

equipment manufacturer.  Any equipment adjustments made during the on-site 

production of concrete shall be done under the direct on-site supervision of the 

producer’s NCDOT Certified Concrete Batch Technician. 

 

UNIFORMITY AND ACCEPTANCE    

The contractor is responsible for providing a Certified Concrete Plant Technician during 

batching operations, and a Certified Concrete Field Technician during placing operations  

MEASUREMENT AND PAYMENT 

Volumetric Mixer will be paid for as lump sum and will be full compensation for furnishing the 

certified MHPVM devices and calibration of the equipment. 

 

Pay Item     Pay Unit 

Volumetric Mixer    Lump Sum 
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MBE/WBE LISTING FORM 

 

Firm Name and Address 
Circle 

One 
Item 

No. 
Item Description 

* Agreed 

upon Unit 

Price 

** Dollar Volume of 

Item 

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE 

subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract. 

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price: 

If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
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If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 

Firm Name and Address 
Circle 

One 
Item 

No. 
Item Description 

* Agreed 

upon Unit 

Price 

** Dollar Volume of 

Item 

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

Name 

 
 

MBE 
    

Address 

 

 

WBE     

* The Dollar Volume shown in this column shall be the 

Actual Price Agreed Upon by the Prime Contractor and the 

MBE/WBE subcontractor, and these prices will be used to 

determine the percentage of the MBE/WBE participation in 

the contract. 

 

** Dollar Volume of MBE/WBE Subcontractor Percentage 

of Total Contract Bid Price: 

** Dollar Volume of MBE Subcontractor     $ ____________ 

 

MBE Percentage of Total Contract Bid Price  ___________% 

 

** Dollar Volume of WBE Subcontractor     $ ____________ 

 

WBE Percentage of Total Contract Bid Price  ___________% 

If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 

If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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ADDENDUM(S) 

 

 

 
ADDENDUM #1 

 

I, ____________________    representing __________________________ 
(SIGNATURE) 

 

Acknowledge receipt of Addendum #1. 

 

 

 

 

 

ADDENDUM #2 

 

I, ____________________    representing __________________________ 
(SIGNATURE) 

 

Acknowledge receipt of Addendum #2. 

 

 

 

 

 

ADDENDUM #3 

 

I, ____________________    representing __________________________ 
(SIGNATURE) 

 

Acknowledge receipt of Addendum #3. 
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*AWARD LIMITS ON MULTIPLE PROJECTS* 

 

It is the desire of the Proposer to be awarded contracts, the value of which will not exceed a total 

of $______________________________________________________, for those projects 

indicated below on which bids are being opened on the same date as shown in the Proposal 

Form. Individual projects shall be indicated by placing the project number and county in the 

appropriate place below. Projects not selected will not be subject to an award limit. 

 

 

 

____________________________     ____________________________ 

(Project Number)        (County) 

 

 

 

____________________________     ____________________________ 

(Project Number)        (County) 

 

 

 

____________________________     ____________________________ 

(Project Number)        (County) 

 

 

 

____________________________     ____________________________ 

(Project Number)        (County) 

 

*If a Proposer desires to limit the total amount of work awarded to him in this letting, he shall 

state such limit in the space provided above in the second line of this form. 

 

It is agreed that in the event that I am (we are) the successful bidder on indicated projects, the 

total value of which is more that the above stipulated award limits, the Board of Transportation 

will award me (us) projects from among those indicated which have a total value not exceeding 

the award limit and which will result in the best advantage to the Department of Transportation. 

 

____________________________________ 

**Signature of Authorized Person 

 

**Only those persons authorized to sign bids under the provisions of Article 102-8, Item 7, shall 

be authorized to sign this form. 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 

CORPORATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 

official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 

action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 

convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 

been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

  
Full name of Corporation 

  

  

  
Address as Prequalified 

 

Attest   By   
Secretary/Assistant Secretary   President/Vice President/Assistant Vice President 

Select appropriate title   Select appropriate title 

      

      

      

Print or type Signer's name  Print or type Signer's name 

      

     

    CORPORATE SEAL 

 

AFFIDAVIT MUST BE NOTARIZED 
  

Subscribed and sworn to before me this the 

  

_____ day of _____________________ 20__. 

  

  
Signature of Notary Public 

 

of ____________________________County 

 

State of ______________________________ 

 

My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

PARTNERSHIP 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 

official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 

action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 

convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 

been offered, accepted, or promised by any employees of your organization. 

 

SIGNATURE OF CONTRACTOR 
 

  By   
Signature of Witness   Signature of Partner 

       
Print or type Signer's name   Print or type Signer's name 

 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 

  

_____ day of _____________________ 20__. 

  

  
Signature of Notary Public 

 

of ____________________________County 

 

State of ______________________________ 

 

My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 

official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 

action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 

convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 

been offered, accepted, or promised by any employees of your organization. 

 

SIGNATURE OF CONTRACTOR 
 

  
Full Name of Firm 

  

  
Address as Prequalified 

  

  
  

 

      
Signature of Witness   Signature of Member/Manager/Authorized Agent 

    Select appropriate title 

      
      

Print or type Signer's name   Print or type Signer's Name 

 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 

 

_____ day of _____________________ 20__. 

 

  
Signature of Notary Public 

 

of ____________________________County 

 

State of ______________________________ 

 

My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 

employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 

three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 

another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws 
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any 

required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract 

with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your 
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any 

employees of your organization. 

SIGNATURE OF CONTRACTOR 
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On 

Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the 
appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On Line (4), 

fill in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 
 

        

  Signature of Witness or Attest By Signature of Contractor 
        

  Print or type Signer's name   Print or type Signer's name 
        

  If Corporation, affix Corporate Seal and   

        
        

  Signature of Witness or Attest By Signature of Contractor 
        

  Print or type Signer's name   Print or type Signer's name 
        
  

If  Corporation, affix Corporate Seal and   
        

        
        

  Signature of Witness or Attest By Signature of Contractor 

        

  Print or type Signer's name   Print or type Signer's name 
        

If  Corporation, affix Corporate Seal     

NOTARY SEAL NOTARY SEAL NOTARY SEAL 

Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 
Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  

_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 

____________________________________ ____________________________________ ____________________________________ 

Signature of Notary Public Signature of Notary Public Signature of Notary Public 

of ____________________________County of ____________________________County of ____________________________County 

State of ______________________________ State of _______________________________ State of ______________________________ 

My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 

official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 

action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 

convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 

been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor     

    Individual name 

      

 

Trading and doing business as 
    

    Full name of Firm 

      

      
Signature of Witness    Signature of Contractor, Individually 

      
Print or type Signer's name   Print or type Signer’s name 

      
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 

 

_____ day of _____________________ 20__. 

 

  
Signature of Notary Public 

 

of ____________________________County 

 

State of ______________________________ 

 

My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 

official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 

action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 

convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 

been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

Name of Contractor   
  Print or type Individual name 

  

  
Address as Prequalified 

  

    

  Signature of Contractor, Individually 

    

    
  Print or type Signer's Name 

    

    
Signature of Witness   

    

    
Print or type Signer’s name   

 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 

 

_____ day of _____________________ 20__. 
 

  
Signature of Notary Public 

 

of ____________________________County 

 

State of ______________________________ 

 

My Commission Expires:________________ 

NOTARY SEAL 
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DEBARMENT CERTIFICATION 

 

Conditions for certification: 

 

1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 

certification or explanation filed with the Department, or has become erroneous because of 

changed circumstances. 

 

2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 

voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 

and Coverage sections of the rules implementing Executive Order 12549.  A copy of the 

Federal Rules requiring this certification and detailing the definitions and coverages may be 

obtained from the Contract Officer of the Department. 

 

3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 

ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 

by the Department. 

 

4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 

Construction Contract (Form FHWA PR 1273) provided by the Department, without 

subsequent modification, in all lower tier covered transactions. 

 

5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 

covered transaction, unless he knows that the certification is erroneous.  The bidder may 

decide the method and frequency by which he will determine the eligibility of his 

subcontractors. 

 

6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision.  The 

knowledge and information of a participant is not required to exceed that which is normally 

possessed by a prudent person in the ordinary course of business dealings. 

 

7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 

suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 

in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 

 

The prequalified bidder certifies to the best of his knowledge and belief, that he and his 

principals: 

 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 

 

b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 

with obtaining, attempting to obtain, or performing a public (Federal, State or local) 

transaction or contract under a public transaction; violation of Federal or State antitrust 

statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 

of records; making false statements; or receiving stolen property; 

 

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 

paragraph b. of this certification; and 

 

d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 

 

e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 

 

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 

with this submittal.  An explanation will not necessarily result in denial of participation in a 

contract. 

 

Failure to submit a non-collusion affidavit and debarment certification will result in the 

prequalified bidder's bid being considered non-responsive. 

 

 

 

 

 

 

 
Check here if an explanation is attached to this certification. 
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County : Wake

ROADWAY ITEMS

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400SP  0000950000-E GENERIC MISCELLANEOUS ITEM
(ACOUSTICAL BARRIER ENCLOSURE)

0002

SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

550SP  0000950000-E GENERIC MISCELLANEOUS ITEM
(NOISE CONTROL CURTAIN)

0003

SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

550SP  0000950000-E GENERIC MISCELLANEOUS ITEM
(TEMPORARY NOISE BARRIER)

0004

SF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32811104400000000-E WORK ZONE SIGNS (STATIONARY)0005

SF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

72011104405000000-E WORK ZONE SIGNS (PORTABLE)0006

SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13211104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0007

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

311154415000000-N FLASHING ARROW BOARD0008

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211204420000000-N PORTABLE CHANGEABLE MESSAGE
SIGN

0009

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

27511304430000000-N DRUMS0010

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13011454445000000-E BARRICADES (TYPE III)0011

HR     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45011504450000000-N FLAGGER0012

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211654480000000-N TMA0013

HR     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

240SP  4510000000-N LAW ENFORCEMENT0014

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,58812054770000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(II)

0015

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,30012054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0016

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7412514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0017

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.14135255000000-N PORTABLE LIGHTING0018



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 2 of 2 ITEMIZED PROPOSAL FOR CONTRACT NO. DE00161Jul 06, 2016 3:51 pm

County : Wake

SF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24,334420 8161000000-E GROOVING BRIDGE FLOORS0019

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SP  8559000000-E CLASS II, SURFACE PREPARATION0020

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SP  8566000000-E CLASS III, SURFACE PREPARATION0021

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
(FOAM JOINT SEALS)

0022

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
(VOLUMETRIC MIXER)

0023

CY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

140SP  8881000000-E GENERIC STRUCTURE ITEM
(LATEX MODIFIED CONCRETE
OVERLAY - VES)

0024

CF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

103SP  8882000000-E GENERIC STRUCTURE ITEM
(CONCRETE FOR DECK REPAIR)

0025

CF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

103SP  8882000000-E GENERIC STRUCTURE ITEM
(ELASTOMERIC CONCRETE)

0026

SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

413SP  8892000000-E GENERIC STRUCTURE ITEM
(BRIDGE JOINT DEMOLITION)

0027

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,855SP  8893000000-E GENERIC STRUCTURE ITEM
(HYDRO-DEMOLITION OF BRIDGE
DECK)

0028

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,855SP  8893000000-E GENERIC STRUCTURE ITEM
(PLACING & FINISHING OF LATEX
MODIFIED
CONCRETE OVERLAY - VES)

0029

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,855SP  8893000000-E GENERIC STRUCTURE ITEM
(SCARIFYING BRIDGE DECK)

0030

Total Amount Of Bid For Entire Project :1551/Jul06/Q43422.0/D169324950000/E30
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